



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 6/3/2026
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: TH 371/TH 210 Interchange Utility Modifications Monthly Update

Approval Required: No Action Required

BACKGROUND

Widseth continues to work on preliminary design of the utility modifications based on the TH 371/TH 210 Interchange design information shared by WSB on April 21, 2026. It is anticipated Widseth will receive additional information from WSB in the next two weeks when the 30% plan set will be made available for review.

A meeting was held with MnDOT and WSB staff on Thursday, May 21, 2026. MnDOT said the design of the retaining wall along the east side of TH 371 and north of Excelsior Road has been change to a pile foundation. This should allow the existing sanitary sewer line to remain in place. MnDOT requested the City investigate the possibility of relocating the watermain to make room for a new stormwater line along the west side of Dellwood Drive. Widseth is currently working on a cost estimate for this relocation work.

FINANCIAL IMPLICATIONS

STAFF RECOMMENDATIONS

COUNCIL ACTION REQUESTED