



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 6/3/2026
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: Whiskey Creek Pedestrian Bridge Inspection Project Monthly Update

Approval Required: No Action Required

BACKGROUND

The City Council approved City Staff for obtaining quotes for the rehabilitation project at the March 19th, 2024 City Council meeting. The quote obtained did not fit in the proposed budget and the project was put on hold. In January, 2026, Widseth sent the Quote Package to 8 local contractors with 6 Contractors responding within the specified time frame.

Anderson Brother was the low quoter selected by the City Council at the February 17th City Council meeting. The contract documents have been completed. After reviewing with Anderson Brothers, they plan on completing the work in June or July. A preconstruction will be held prior to the start of any work.

FINANCIAL IMPLICATIONS

STAFF RECOMMENDATIONS

COUNCIL ACTION REQUESTED