



ITEM REPORT UTILITIES COMMISSION

Agenda Date: 6/3/2026
Agenda Section: Information Only

Department Origination: Public Works

Agenda Item: 2024 South Forestview Improvements Project Monthly Update

Approval Required: No Action Required

BACKGROUND

5/27/2026 Update Neil Heinonen & Shane Murphy

All work has been completed. The contract with RL Larson has been closed out.

SEH has submitted closeout documentation to the City for their records. This is the last update for this project, the contact with SEH is planned to be closed soon.

FINANCIAL IMPLICATIONS

The project budget approved by City Council at the March 19, 2024 meeting when the assessments were adopted is \$8,296,650.16. The project is tracking to close within this approved budget amount.

STAFF RECOMMENDATIONS

UTILITY COMMISSION ACTION REQUESTED