

CHANGE ORDER NO.: 1

Owner: City of Baxter
Engineer: HR Green, Inc.
Contractor: MNL, Inc.
Project: Whiskey Creek Planting Plan
Contract Name: Whiskey Creek Planting Plan
Date Issued: July 29, 2024
Owner's Project No.: 200292
Engineer's Project No.: 200292.02
Contractor's Project No.: NA
Effective Date of Change Order: August 20, 2024

The Contract is modified as follows upon execution of this Change Order:

Description:

Consultation between the City, SWCD, MNL and HR Green resulted in a change from seeding near the water's edge requiring basin dewatering to the installation of plugs under the normal water level. The dewatering line item was removed, and a line item for installation of shoreline and aquatic plans has been added.

MNL was also directed to remove the silt fence at the water's edge installed during the construction project to create space for the seeding and stabilization work. This line item has also been added.

Erosion control blanket was substituted for hydraulic mulch matrix in the turf grass areas, and the Hydraulic Mulch Matrix line item has been removed.

Attachments:

Modified Opinion of Probable Cost

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 119,342.30	Original Contract Times: Substantial Completion: July 31, 2024 Ready for final payment: August 1, 2027
Increase/Decrease from previously approved Change Orders: \$ N/A	Increase/Decrease from previously approved Change Orders: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 119,342.30	Contract Times prior to this Change Order: Substantial Completion: July 31, 2024 Ready for final payment: August 1, 2027
Increase/Decrease this Change Order: \$ N/A	Increase/Decrease this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Contract Price incorporating this Change Order: \$ 119,342.30	Contract Times with all approved Change Orders: Substantial Completion: July 31, 2024 Ready for final payment: August 1, 2027

Recommended by Engineer (if required)

By: Bridget Osborn

Title: Project Manager

Date: 07/29/24

Accepted by Contractor

CHARLIE SANDEY
Project Manager
7/30/24

Authorized by Owner

By: _____

Title: Mayor

Date: _____

Assistant City Administrator

RECOMMENDED FOR APPROVAL BY CITY OF BAXTER – UTILITIES COMMISSION

By: _____

Date: _____