

# CHANGE ORDER

No. 2

**PROJECT:** Hardeman Park Soccer Field Lights

**DATE OF ISSUANCE:** February 8, 2024

**OWNER:** City of Bay City  
1901 5th St.  
Bay City, TX 77414

**ENGINEER:** Lynn Engineering dba  
John D. Mercer & Associates  
2200 Ave. A  
Bay City, TX 77414

**CONTRACTOR:** KB Electric, LLC  
1029 E. 39th St.  
Shawnee, OK 74804

**ENGINEER'S PROJECT #:** E2589

*You are directed to make the following changes in the Contract Documents.*

**Description:** Installation of conduit wiring, control panel and appurtenant items for new lighting on 6 existing poles at south soccer fields at Hardeman Park.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIME:**

*Original Contract Price:*

*Original Contract Time:*

\$452,200.00

120

*Previous Change Order:*

*Net Change from previous Change Order:*

\$47,000.00

-----

*Contract Price prior to this Change Order:*

*Contract Time Prior to this Change Order:*

\$499,200.00

120

*Net Increase (Decrease) of this Change Order:*

*Net Increase (Decrease) of this Change Order:*

\$60,000.00

274

*Contract Price with all approved Change Orders:*

*Contract Time with all approved Change Orders:*

\$559,200.00


394

RECOMMENDED

APPROVED:

APPROVED:

by:

  
John D. Mercer & Associates  
John D. Mercer, P.E.

City of Bay City

by:



KB Electric