

Date of Issuance: December 2, 2025	Effective Date: December 2, 2025
Owner: City of Bay St Louis	Owner's Contract No.: N/A
Contractor: BLD Services, LLC	Contractor's Project No.: 20111041-02
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 22-006 P2
Project: Bay St. Louis Citywide Sewer Improvements	Contract Name: Bay St. Louis Citywide Sewer Improvements

The Contract is modified as follows upon execution of this Change Order:

Description: As requested by the city, uncover buried manholes and needed repairs. Quantities are estimates.

Attachments: BLD Services Manhole adjustment pricing, dated October 21, 2025.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>3,058,457.00</u>	Original Contract Times: Substantial Completion: <u>455</u> Ready for Final Payment: <u>485</u> days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : \$ <u>223,829.40</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>3,282,286.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: 2 \$ <u>258,750.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>3,541,036.40</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates

By: <u>Jaron Chiniche, P.E.</u> Engineer (if required) Title: <u>Project Engineer</u> Date: <u>November 20, 2025</u>	RECOMMENDED:	By: <u>[Signature]</u> Owner (Authorized Signature) Title: <u>Mayor</u> Date: <u>12-18-26</u>	ACCEPTED:	By: <u>[Signature]</u> Contractor (Authorized Signature) Title: <u>Jacob Trapani, Vice President</u> Date: <u>November 20, 2025</u>
---	--------------	--	-----------	--



October 21, 2025

Jason Chiniche
Chiniche Surveying & Engineering

RE: Manhole Adjustment Pricing – Bay St Louis

Bid Item	Description	Quant.	Unit Measure	BLD Bid Unit Price	BLD Bid Total
1	Manhole Locates	50	EA	\$250.00	\$ 12,500.00
2	Remove and replace manhole cone	10	EA	\$5,000.00	\$ 50,000.00
3	Remove and replace manhole wall	5	VF	\$50.00	\$ 250.00
4	Replace manhole cover and casting	15	EA	\$3,500.00	\$ 52,500.00
5	Remove and replace asphaltic concrete roadway	500	SY	\$225.00	\$ 112,500.00
6	Slab Sodding	500	SY	\$10.00	\$ 5,000.00
7	Expose manhole Only	20	EA	\$1,000.00	\$ 20,000.00
8	Protruding tap removal	20	EA	\$300.00	\$ 6,000.00
Total					\$ 258,750.00

Sincerely,

Eric Pittman

Project Manager