

FMA-PJ-04-MS-2022-008

Bay St. Louis - Elevations

I. OVERVIEW

The Bay St. Louis Elevation Project continues to move forward. We have reached Milestone 2 of Honshu property, and we are working on Milestone 1 of the Roberson property. Timelines are on schedule and there are no delays.

II. CURRENT STATUS

- 4035 Honshu St:
 - Site visit for Milestone 2, to include clearing work and jacking and cribbing completed, structure is in the air ready for the new foundation, and foundation layout completed. See photos below.
 - Sanders has submitted Pay App 001 and 002.
 - Pay App 001 is at MEMA under final review and will be paid as soon as final approval sign off.
 - Pay App 002 will be sent to MEMA as soon as all documentation has been signed from BSL officials.



- 3100 Roberson Rd:
 - Davie Shoring (construction contractor) is working to complete design plans. The design plans have been sent to homeowner for approval. The plan and design phase is almost complete and will be sent to Tetra Tech before signature for final approval.
 - Once design plans are complete and approved by Tetra Tech, Davie Shoring will submit to the City for permitting.
 - Once the permit has been issued, Tetra Tech will give Davie Shoring a Notice to Proceed not to exceed 120 days and construction will begin.



III. NEXT STEPS

1. **Weekly Progress Meetings:** Tetra Tech and BSL continues to hold weekly meetings. We have moved the project from every Friday to every Monday morning to monitor project status.
2. **Progress Site Inspections:** Tetra Tech will continue to visit the property sites as progress continues. FEMA would like to schedule a site visit once both properties are in construction. TT will keep the City informed as these discussions progress.

IV. UPDATE FROM TETRA TECH

- **Next Round of Grant Funding Opportunities:**
 - The current FMA FY 24 funding has been paused. Once the period has opened again, Tetra Tech will work with MEMA to establish an internal deadline for BSL to submit a new application for this funding opportunity.
 - Tetra Tech and BSL have communicated with MEMA, and MEMA has confirmed that they will participate in the FMA FY 24 opportunity.
- **City's Next Steps for New Funding Round:**
 - Once funding is open, the city will send letters to specific homeowners identified by FEMA as potentially qualifying for funding. This will help create a preliminary list in preparation for when the city selects a grant administrator.
 - Kim will prepare the draft letter and list of addresses.
 - The letter will clarify that the recipients were identified by FEMA, not by the city.
 - Homeowners will be asked to respond by emailing their name, phone number, and address to facilitate list creation for the grant administrator.
 - Alternatively, they can complete a form and return it to City Hall.
 - The letter will also emphasize that property owners must have a FEMA flood insurance policy effective as of January 6, 2025, to qualify for funding.

V. ENCLOSURE



Date: 05/15/2025



Time: 4:00 PM

FEMA Grants News



FEMA



Message to Grant Recipients on Manual Review Process

Dear Recipient,

The Federal Emergency Management Agency (FEMA) is taking swift action to ensure the alignment of its grant programs with Secretary Noem's direction. In accordance with this direction, FEMA and the Department of Homeland Security (DHS) are instituting additional reviews on all grant payments and obligations to ensure allowability, as permitted by 2 C.F.R Part 200.

Effective immediately, FEMA and DHS are conducting additional reviews of allocations before releasing funds for all grants. These actions will ensure that funding is obligated and disbursed in line with the Secretary's direction so that we can continue to support and prioritize communities and disaster survivors who rely on FEMA for assistance. Upon completion of reviews, approved funding will be processed through the respective grant systems. Per 2 C.F.R. Part 200, payment requests may take up to 30 days to process depending on the size and scope of the submission. If additional information is needed, a request for information will be issued, and the timeline may be extended.

As part of the manual review of your payment request, FEMA strongly encourages recipients to include the following information when submitting new payment requests:

- Will this disbursement go to any subrecipients, and if so, which ones?
- What is the total amount of funds going to each subrecipient?
- What activities will be funded by this disbursement?
- What is the time period covered by this payment request?

For existing payment requests currently in the system, FEMA will reach out if additional information is needed. Please note that if FEMA does not receive this information, payment requests will not be processed.

Should guidance be updated or changed, we will notify recipients that this information is no longer requested.

For questions, please reach out to your designated FEMA point of contact for the specific grant award.

Thank you,

FEMA Grant Programs Directorate