

ADDENDUM TO EXTEND TIME
LPA PROFESSIONAL SERVICES CONTRACT
BY AND BETWEEN
City of Bay St. Louis
& Chiniche Engineering & Surveying

This Addendum is made a part of that Professional Services Contract entered into by and between City of Bay St. Louis (known as the "LPA") and Chiniche Engineering & Surveying (Known as the "CONSULTANT"), whose address is 407 HWY 90 Bay St. Louis, MS signed by CONSULTANT on March 20, 2023 and signed by LPA on June 7, 2023.

WHEREAS, in consideration of the agreement of the Parties hereto to modify the original Professional Services Contract between them, the City of Bay St. Louis and Chiniche Engineering & Surveying, do by entering into this Addendum mutually agree to amend ARTICLE III. CONTRACT TERM of the original contract as aforescribed herein, in order to extend the Contract Term or period of performance of the Professional Services Contract for an additional three (3) months}, and said Professional Services Contract is amended as set out below:


ARTICLE III. CONTRACT TERM: The CONTRACT ending date as shown in this Article for Chiniche Engineering & Surveying for City Wide ADA Improvements Study, 108452-711000, Hancock County will change from December 1, 2024 to March 1, 2025.

Except as provided herein, all other terms and conditions set forth in the original Professional Services Contract of the parties, and not in conflict with this Addendum, shall remain in full force and effect.

WITNESS this my signature in execution hereof, this the _____ day of _____ 2024.


Mike Favre, Mayor

WITNESS this my signature in execution hereof, this the 14 day of October 2024.



Jason Chiniche, P.E.

Attested By:



Address: 407 HWY 90
Bay St. Louis, MS 39520