



Staff Report

Meeting Date: Oct. 22, 2024
Meeting Type: City Council

To: City Council

From: Administration

Item Title: Motion to spread change order from David Rush Construction for the Court Street Community Center totaling \$2,309.00 to replace three (3) additional pieces of glass due to water intrusion from failed seal in the elevator tower.

Background: This is being paid from the contingency funds that were built into the contract with David Rush Construction.

Recommendation:

Attachments: Proposal
Contingency Tracker