



Staff Report

Meeting Date: Sept. 03, 2024
Meeting Type: City Council

To: City Council

From: Administration

Item Title: Motion to spread the processed three (3) Architectural Supplemental Instructions (ASI) for the Court Street Community Center project by MP Design Group with David Rush Construction.

Background: These changes were deducted or credited to the contingency fee of \$100,000 that was part of the total project cost. There is no new cost to the city.

Recommendation: APPROVE

Attachments: ASI 01 – Catwalk Roof Framing
ASI 02 – Solar Panel Framing Binder
ASI 003.1 – Glass Panels