



STEPHENS

MECHANICAL ENGINEERING LLC.

May 23, 2024

DNP, Inc.
5465 Hudson Krohn Rd.
Biloxi, MS 39532

Re: Add Cooling Tower-Central Fire House
Bay St. Louis MS
543 Main St.
Bay St. Louis, MS 39520

Notice to Proceed

Dear Sirs,

For referenced project this is your Notice to Proceed. During work, you shall maintain a performance bond per specifications and insurance per specifications. You shall coordinate with Stephens Mechanical, LLC, and Ronnie Vanney, Director of Public Works and Utilities, Bay St. Louis, MS.

Please start on a projected schedule of work once your vendor delivery times are captured.

The project start date is hereby: May 23, 2024
The project end date is: October 21, 2024

The contract time is 150 days, please contact us if unforeseen issues would prevent completion of the work in that time frame. The actual date is October 20, 2024 which is Sunday so October 21, 2024, is a Monday (working weekday).

Please feel free to contact me with questions.

Sincerely,

DNP Inc.

Lawrence Stephens, P.E., LEED
Principal-in-Charge

Signature

Printed Name

Date

Darren P. Quave

5/24/24