

By: Title:

ENGINEERS JOINT CONTRA DOCUMENTS COMMITTEE		Change Order No. 1
Date of Issuance: 5/31/2024		Effective Date:
Owner:	City of Bay St. Louis	Owner's Contract No.:
Contractor:	Moran Hauling, Inc.	Contractor's Project No.:
Engineer:	Jason Chiniche, PE	Engineer's Project No.: 15-007-012
Project:	Pickleball Court Construction	Contract Name:
The Contract is modified as follows upon execution of this Change Order:		
Description: Contractor to include installation of benches, fence post sleeves, and perimeter fencing.		
	1	
Attachments: Contractor Quote		

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable] **Original Contract Price: Original Contract Times:** Substantial Completion: \$ 115,596.75 Ready for Final Payment: ___ days or dates [Increase] [Decrease] from previously approved Change [Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Orders No. ___ to No. ___: Substantial Completion: Ready for Final Payment: _____ days Contract Price prior to this Change Order: Contract Times prior to this Change Order: Substantial Completion: \$ 115,596.75 Ready for Final Payment: days or dates [Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: Substantial Completion: _____ \$ 22,869.55 Ready for Final Payment: days or dates Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: Substantial Completion: \$ 138,466.30 Ready for Final Payment: ___ days or dates ACCEPTED: ACCEPTED: By: By: By: Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature) Title Title Title: **Project Engineer** Mayor Date Date: 5/31/2024 Date Approved by Funding Agency (if applicable)

> EJCDC° C-941, Change Order. Prepared and published 2013 by the Engineers Joint Contract Documents Committee. Page 1 of 1

Date:

MORAN HAULING, INC.

10380 Three Rivers Rd Gulfport, MS 39503 Office: (228) 206-1850

May 31, 2024

Proposal for: Pickle Ball Court @ McDonald Park

Prices are good for (30) days from bid date.

Proposal includes all labor, equipment, mobilization.

Pricing as per site drawings provided.

Pickleball Fencing and Bench Sleaves

For the price of \$22,869.55, we will install:

- 1. Approximately 144ft of 6' high black vinyl-coated fencing located on the ends of the courts
- 2. Approximately 130ft of 4' high black vinyl-coated fencing located on the sides of the courts
- 3. Two (2) 4'x4' walk gates centered on the sides.
- 4. Sleaves For Benches

Total Project:

\$22,869.55

We appreciate the opportunity.

Donald Moran III President

Accepted by: _____

Signature: ____

^{*} Graded to within 1/10 tolerance

^{**} All quantities are approximate. Unit prices will be honored if actual quantities very from quoted amount.