



Change Proposal Request (CPR)

Project Information	
Project #	24-009
Title	Historic Bay St. Louis L&N Train Depot
Address	1928 Depot Way
City, State, Zip	Bay St Louis. MS 39520
Country	USA

Change Proposal Request	
CPR #	012
Issue Date	7/12/2024
Subject	Paint & Prime Canopy

Prime Contract Company	
Contact	Joey Hennessey
Company	Hopkins Construction and Maintenance LLC
Address	19197 Commission Road
City, State, Zip	Long Beach, MS 39560
Country	United States
Phone	(228) 206-6046
Fax	(228) 206-6010

Owner	
Contact	Edward Wikoff
Company	Edward H. Wikoff AIAI, Architect
Address	144 Main Street
City, State, Zip	Bay St. Louis, MS 39520
Country	
Phone	228-467-4236
Fax	

Description of the proposed change:

Paint and prime (as needed) the canopy. The color will match the olive trim on the building.


Net Amount of this Proposed Change:

\$8,500.00

The Contract time due to this Change Proposal Request is an additional 14 days plus the time it takes for approval.

Response: ☐ Accept ☐ Do Not Accept

Submitted By:
Hopkins Construction and Maintenance LLC
Company


By: Jessica Loyd

7/12/2024
Date

Edward Wikoff Architect
Company

By

Date



Change Proposal Request (CPR)

Company Financial and Schedule Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	L&M to paint and prime (as needed) canopy	1	LS	\$8,500.00	\$8,500.00

Subtotal = \$8,500.00

Tax = \$0.00

Total = \$8,500.00