

BID TABULATION FORM

MP DESIGN GROUP | 918 Howard Avenue, Suite F, Biloxi, MS

PROJECT: City of Bay St. Louis - Public Works Reroof**PROJECT #:** 0317.26.001**LOCATION:** 688 Highway 90, Bay St. Louis, MS 39520**BID DATE:** May 26, 2026**TIME:** 2:00 PM

CONTRACTOR	Gulf South Roofing, LLC*	Norman Roofing, LLC	Independent Roofing Systems	Roofing Solutions of LA, LLC	Coleman Roofing & Construction	E. Cornell Malone Corporation
Certificate of Responsibility #	24247-SC	27178-MC	06047-SC	18309-SC	25663-MC	05871-MC
Bid Surety Company	NONE	SIRIUSPOINT AMERICA	AXIS	PHILADELPHIA INDEMNITY	HANOVER	FIDELITY
Non-Collusive Affidavit	YES	YES	NO	YES	YES	YES
Proof of State Contractor License	YES	YES	NO	YES	YES	NO
Insurance Letter	NO	COI	NO	NO	COI	NO
Addenda Acknowledged: 1 (5.6.26), 2 (5.18.26), 3 (5.21.26)	YES	YES	YES	YES	YES	YES
Base Bid Amount:	\$194,310.00	\$188,930.00	\$204,150.00	\$178,000.00	\$191,000.00	\$196,657.00
Alternate No. 1: In lieu of trapezoidal galvalume standing seam roof panels and 4" vinyl bag roof insulation as called for in the drawings and specifications.	(\$83,802.00)	(\$40,090.00)	-\$50,150.00	(\$35,000.00)	(\$13,000.00)	\$65,061.00
Alternate No. 2: Aluminum storefront window replacement..	\$13,583.00	\$12,380.00	\$15,950.00	\$46,000.00	\$18,000.00	\$61,009.00
Base Bid + Alternate #1=	\$110,508.00	\$148,840.00	\$154,000.00	\$143,000.00	\$178,000.00	\$261,718.00
Base Bid + Alternate #1 & #2 =	\$124,091.00	\$161,220.00	\$169,950.00	\$189,000.00	\$196,000.00	\$322,727.00
Calendar Days to Completion	120 days from NTP	120 days from NTP	120 days from NTP	120 days from NTP	120 days from NTP	120 days from NTP
Notes:	*Nonconforming bid due to no bid bond submitted.					

The information presented in the bid tabulation above is accurate and complete to the best of my knowledge and understanding and submitted bids.

A handwritten signature in blue ink, appearing to read 'Gerrod'.

Gerrod Kilpatrick, P.E., Principal