

Date of Issuance:	Effective Date:
Owner: City of Bay St. Louis	Owner's Contract No.:
Contractor: Bottom2Top	Contractor's Project No.:
Engineer: Jason Chiniche, PE	Engineer's Project No.: 22-006 P4
Project: Bay St. Louis Lift Station Repairs	Contract Name: Bay St. Louis Lift Station Repairs

The Contract is modified as follows upon execution of this Change Order:

Description: Remove existing liner and install new liner at Lift Station # 28 located on Old Spanish Trail and at Lift Station # 30 located at Drinkwater and Green Meadow Dr.

Attachments: See attached.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ 1,175,291.89	Original Contract Times: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> :  \$ 55,552.00	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: N/A Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ 1,230,843.89	Contract Times prior to this Change Order: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order:  \$ 118,812.30	[Increase] [Decrease] of this Change Order: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:  \$ 1,349,656.19	Contract Times with all approved Change Orders: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: Principal Engineer	Title: _____	Title: _____
Date: July 2, 2026	Date: _____	Date: _____

## Phase 4 Lift Station Repairs CO-3 (for LS 30 and LS 28 Liner)

Item No.	Item Description	Qty.	Unit	Ext Unit Price	Total
	LS 30 Liner	1.00	LS	\$36,609.30	\$36,609.30
	LS 28 Liner	1.00	LS	\$40,203.00	\$40,203.00
	Bypass Pumping	14.00	Day	\$3,000.00	\$42,000.00
				Total:	\$118,812.30

**Job Name:**

Phase 4 Lift Station Repairs CO -3

**Owner:**

City of Bay St Louis

**Contact Name:**

Nancy Hoelzel

**Contact Email:**

nancyh@chiniche.com

**Notes:**

Change order is for installing a liner in LS 30 and a  
Liner in LS 28