

Date of Issuance:	Effective Date:
Owner: City of Bay St. Louis	Owner's Contract No.:
Contractor: Bottom2Top	Contractor's Project No.:
Engineer: Jason Chiniche, PE	Engineer's Project No.: 22-006 P4
Project: Bay St. Louis Lift Station Repairs	Contract Name: Bay St. Louis Lift Station Repairs

The Contract is modified as follows upon execution of this Change Order:

Description: Lift Station #1. Installation of two 12" check valves.

Attachments: See attached.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>1,175,291.89</u>	Original Contract Times: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> :  \$ <u>8,572.00</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: N/A Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order:  \$ <u>1,183,863.89</u>	Contract Times prior to this Change Order: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order:  \$ <u>61,980.00</u>	[Increase] [Decrease] of this Change Order: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:  \$ <u>1,245,843.89</u>	Contract Times with all approved Change Orders: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:		ACCEPTED:	
By: <u>Jason Chiniche, P.E.</u>	By: _____	By: <u>Joseph R Raffeo Jr</u>	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)	
Title: <u>Principal Engineer</u>	Title: _____	Title: <u>Owner</u>	Title: _____
Date: <u>June 10, 2026</u>	Date: _____	Date: <u>6/10/26</u>	Date: _____

Item No.	Item Description	Qty.	Unit	Ext Unit Price	Total
	12" Check Valve	1.00	EA	\$14,240.00	\$14,240.00
	12" Check Valve (Wheatley 510) with increase	1.00	EA	\$17,740.00	\$17,740.00
	Bypass	10.00	Day	\$3,000.00	\$30,000.00
				Total:	\$61,980.00

**Job Name:**

**Owner:**

**Contact Name:**

**Contact Email:**

**Contact Address:**

**Notes:**