

Date of Issuance:	Effective Date:
Owner: City of Bay St. Louis	Owner's Contract No.:
Contractor: Bottom2Top	Contractor's Project No.:
Engineer: Jason Chiniche, PE	Engineer's Project No.: 22-006 P4
Project: Bay St. Louis Lift Station Repairs	Contract Name: Bay St. Louis Lift Station Repairs

The Contract is modified as follows upon execution of this Change Order:

Description: Lift Station #2. Additional pipes needed for the turning of piping in the wet well for the installation of the valve vault.

Attachments: See attached.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,175,291.89</u>	Original Contract Times: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: N/A Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>1,175,291.89</u>	Contract Times prior to this Change Order: 90 Days Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ <u>8,572.00</u>	[Increase] [Decrease] of this Change Order: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>1,183,863.89</u>	Contract Times with all approved Change Orders: N/A Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:
By: Jason Chiniche, P.E.
Engineer (if required)
Title: Principial Engineer
Date: June 10, 2026

ACCEPTED:
By: _____
Owner (Authorized Signature)
Title: _____
Date: _____

ACCEPTED:
By: Joseph R Raffeo Jr
Contractor (Authorized Signature)
Title: Owner
Date: 6/10/26

Phase 4 Lift Station Repairs CO-1 (for LS 2)

Item No.	Item Description	Qty.	Unit	Ext Unit Price	Total
	Changes to Lift Station 2 (repositioning)	1.00	LS	\$8,572.00	\$8,572.00
				Total:	\$8,572.00

Job Name:

Owner:

Contact Name:

Contact Email:

Phase 4 Lift Station Repairs CO -1

City of Bay St Louis

Nancy Hoelzel

nancyh@chiniche.com

Notes:

Change order is to add 30' of 4" c900, extending ductile pipe and coring two holes. To reflect change order 1