

Date of Issuance: 7/22/2024
Owner: City of Bay St. Louis
Contractor: Moran Hauling, Inc.
Engineer: Jason Chiniche, PE
Project: Pickleball Court Construction



Effective Date:
Owner's Contract No.:
Contractor's Project No.:
Engineer's Project No.: 15-007-012
Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Contractor to include installation of courtside benches, court lighting, and sidewalk. Extension of time (60 calendar days) due to materials.

Attachments: Contractor Quote

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ 115,596.75	Original Contract Times: 100 Substantial Completion: 130 Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ 22,869.55	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: N/A Ready for Final Payment: N/A days
Contract Price prior to this Change Order: \$ 138,466.30	Contract Times prior to this Change Order: Substantial Completion: 100 Ready for Final Payment: 130 days or dates
[Increase] [Decrease] of this Change Order: \$ 48,556.65	[Increase] [Decrease] of this Change Order: Substantial Completion: 60 Ready for Final Payment: 60 days or dates
Contract Price incorporating this Change Order: \$ 187,022.95	Contract Times with all approved Change Orders: Substantial Completion: 160 Ready for Final Payment: 190 days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: 	By: _____	By: 
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Project Engineer	Title: Mayor	Title: President
Date: 7/22/2024	Date: _____	Date: 7-30-24

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

MORAN HAULING, INC.

10380 Three Rivers Rd Gulfport, MS 39503 Office: (228) 206-1850

May 7, 2024

Proposal for: **Pickle Ball Court @ McDonald Park**

Prices are good for (30) days from bid date.

Proposal includes all labor, equipment, mobilization.

Pricing as per site drawings provided.

Courtside Benches

For the price of **\$8,981.75**, we will install four (4) Belson Outdoor 6' green permanent, surface mount courtside benches (Model # PB6-CON).

Pickleball Court Lighting

For the price of **\$29,314.90**, we will:


1. Install the American LED Pickleball Court Lighting System, including the installation of four (4) light poles in concrete foundations (with conduit sweeps from the pole through the foundation), arm brackets, LED fixtures, and wiring to the bottom of each light pole (Color: Black)
2. We will install conduit, wiring, etc. to each light pole, make connections and install switching.

Sidewalk

For the Price of **\$10,260.00**, we will grade, form, pour, and finish approximately 120 SY of sidewalk including ADA ramp.

Total Project: \$48,556.65

We appreciate the opportunity.



Donald Moran III
President

* Graded to within 1/10 tolerance

** All quantities are approximate. Unit prices will be honored if actual quantities vary from quoted amount.