



Staff Report

TO: Mayor, and City Council Members
FROM: Elizabeth Gibbs, Community Services Director
DATE February 13, 2020
SUBJECT: First Amendment to Design/Build Contract with Baker Electric, Inc., a California Corporation

Background and Analysis:

On September 17, 2019, City Council approved a design/build contract with Baker Electric, Inc., for the purpose of designing and installing a turn-key electric vehicle charging station located at the Beaumont Civic Center parking lot (Attachment A). Section 1.4: Period of Performance included a guaranteed completion date of February 19, 2020, to ensure that the contractor completed the project in a timely manner and within the grant's required project timeline.

As part of the project, Southern California Edison (SCE) is performing the utility design of the station and has not yet completed that portion of the project, requiring a contract amendment with Baker Electric, Inc., extending the period of performance (Attachment B).

Staff has communicated the delay and the reasons associated with the contract extension to the granting authority, Southern California Incentive Project (SCIP), and has been assured by their staff that an approved grant extension is forthcoming, to supplement the contract extension with Baker Electric, Inc.

Fiscal Impact:

None

Recommended Action:

Approve the First Amendment to Design/Build Contract with Baker Electric, Inc., a California Corporation, and authorize the Mayor to execute the amendment on behalf of the City.

Attachments:

- A. Design/Build Contract
- B. First Amendment to Agreement for Design/Build