

**BEAUMONT BRINE LINE DISPOSAL - REACH 2
T.E. ROBERTS LOOK AHEAD SCHEDULE**

| MONDAY 4/13/2020 | TUESDAY 4/14/2020 | WEDNESDAY 4/15/2020 | THURSDAY 4/16/2020 | FRIDAY 4/17/2020 | SATURDAY 4/18/2020 | SUNDAY 4/19/2020 |
|----------------------------|----------------------------|----------------------------|----------------------------|----------------------------|-----------------------|---------------------|
| SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | | |
| DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | | |
| REDLANDS BLVD | REDLANDS BLVD | REDLANDS BLVD | REDLANDS BLVD | REDLANDS BLVD | | |
| PIPE INSTALL | PIPE INSTALL | PIPE INSTALL | PIPE INSTALL | PIPE INSTALL | | |
| | | | | | | |
| MONDAY 4/20/2020 | TUESDAY 4/21/2020 | WEDNESDAY 4/22/2020 | THURSDAY 4/23/2020 | FRIDAY 4/24/2020 | SATURDAY 4/25/2020 | SUNDAY 4/26/2020 |
| SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | | |
| DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | | |
| E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | | |
| VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | | |
| REDLANDS BLVD | REDLANDS BLVD | REDLANDS BLVD | SAN TIMOTEO CHANNEL | SAN TIMOTEO CHANNEL | | |
| MANHOLES & BASE PAVING | MANHOLES & BASE PAVING | MANHOLES & BASE PAVING | BORE PIT EXCAVATION | BORE PIT EXCAVATION | | |
| MONDAY 4/27/2020 | TUESDAY 4/28/2020 | WEDNESDAY 4/29/2020 | THURSDAY 4/30/2020 | FRIDAY 5/1/2020 | SATURDAY 5/2/2020 | SUNDAY 5/3/2020 |
| SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | SAN TIMOTEO CANYON | | |
| DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | DIRECTIONAL DRILL | | |
| E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | E STREET @ BRIDGE CROSSING | | |
| VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | VAULT EXCAVATION & INSTALL | | |
| SAN TIMOTEO CHANNEL | SAN TIMOTEO CHANNEL | SAN TIMOTEO CHANNEL | SAN TIMOTEO CHANNEL | SAN TIMOTEO CHANNEL | | |
| BORE PIT EXCAVATION | BORE PIT EXCAVATION | BORE PIT EXCAVATION | BORE PIT EXCAVATION | BORE PIT EXCAVATION | | |

STATUS OF THE FOLLOWING:

| | |
|---------------------------|---|
| E STREET CONFLICTS | PROBLEM WITH EXISTING SUBSURFACE ROAD, VAULT, TRAFFIC CONTROL CITY OF SAN BERNARDINO - TER TO TRACK EXTRA WORK |
|---------------------------|---|