



Staff Report

TO: City Council
FROM: Jeff Hart, Public Works Director
DATE: January 18, 2022
SUBJECT: **Traffic Signal Update for the First Street and Highway 79 Intersection, and the Sixth Street and Beaumont Avenue Intersection**

Project: First Street/Highway 79 Traffic Signal

Summary:

The current phase of Capital Improvement Project R-11 - Citywide Traffic Signal Upgrade includes signal modifications at two locations: Beaumont Ave at First Street and Beaumont Ave at Sixth Street.

First Street and Beaumont Avenue:

Project Scope: Install protected left turn lanes for east/west traffic flow.

Design Status: Plans submitted to Caltrans for final approval. Bidding to occur upon Caltrans plan approval.

Construction Status: Light poles have been ordered as authorized by City Council (estimated delivery 10-12 weeks).

Budget: \$150,000

Funding Source: Traffic Signal DIF

Location Map: Beaumont Avenue/First Street



Sixth Street and North Beaumont Avenue:

Project Scope: Install protected left turn lanes for east/west traffic flow.

Design Status: Plans tentatively approved. Preparation of bid documents are underway. Project Bidding scheduled for March 2022.

Construction Status: Light poles have been ordered as authorized by City Council (estimated delivery 10-12 weeks).

Budget: \$150,000

Funding Source: Traffic Signal DIF

Location Map: Beaumont Avenue/Sixth Street



Fiscal Impact:

The cost associated with preparing this staff report is \$350.00.

Recommended Action:

Receive and File the Traffic Signal Update for the First Street and Highway 79 Intersection, and the Sixth Street and Beaumont Avenue Intersection Project.