

**CHANGE ORDER NO.: [1R]**

Owner:	City of Bel Aire, Kansas	Owner's Project No.:
Engineer:	Baughman Company, P.A.	Engineer's Project No.:
Contractor:	Mies Construction, Inc.	Contractor's Project No.:
Project:	Sanitary Sewer, Water Line, Stormwater Drain, & Street Paving Improvements	
Contract Name:	Sanitary Sewer, Water Line, Stormwater Drain, & Street Paving Improvements	
Date Issued:	5/19/2025	Effective Date of Change Order: 5/19/2025

The Contract is modified as follows upon execution of this Change Order:

**Description:**

**This change order is to address the additional import of 6,900 C.Y. from the developer. Material shall be excavated and mass graded on the project site. The bid price in the original bid was \$5.00 / C.Y. so the change order will pay \$34,500.00 to Mies Construction to perform the proposed work.**

**Attachments:**

**See the attached document "Chapel Landing 6<sup>th</sup> Addition Stockpile".**

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 1,996,499.15	Original Contract Times: Substantial Completion: 90 Working Days Ready for final payment: 90 Working Days
Previously approved Change Orders No. 1 to No. -: \$ N/A	Previously approved Change Orders No.1 to No. -: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 1,996,499.15	Contract Times prior to this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Increase this Change Order: \$ 34,500.00	[Increase] [Decrease] this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Contract Price incorporating this Change Order: \$ 2,030,999.15	Contract Times with all approved Change Orders: Substantial Completion: 90 Working Days Ready for final payment: 90 Working Days

Recommended by Engineer  
By: Austin E. Hottel  
Title: \_\_\_\_\_  
Date: 05/15/2025

Accepted by Contractor  
[Signature]  
Vice President  
5.22.2025

Authorized by Owner  
By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

Approved by Funding Agency (if applicable)  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

