

Mid-West Plastering LLC
Contracting Agreement of Additional Work/Change Order

This agreement is made this 14 day of March, 2024
between Mid-West Plastering LLC, henceforth known as "Contractor" and,
City of Bel Aire, 5251 E 48th St, Bel Aire, KS 67220
Known as the "Owner". Pursuant to additional work described in
Estimate # 589 the Contractor and Owner agree to the following
scope of work:

① Due to excessive hollows 80% chip-out of old plaster
required for new plaster to adhere properly. (Estimate
was site unseen.) Labor and disposal charge: \$14,940.00

② Measurements on estimate were approx, Additional 40 LFT
of material and labor for plaster install: \$4,800.00

Total Due: \$ 19,740.00

By signing, I agree to the additional work/change order and total due.

Owner Name

Trisha Branscom

Contractor Name

Owner Signature

Trisha Branscom

Contractor Signature