Change Order

PROJECT: (Name and address) City of Bel Aire Utilities and Public

Works Facility

Bel Aire, Kansas 67226 Architect Project No.: 5554.00

OWNER: (Name and address)

City of Bel Aire 7651 E Central Park Avenue Bel Aire, KS 67226

CONTRACT INFORMATION:

Contract For: General Construction

Date: 03 February 2025

ARCHITECT: (Name and address)

Schaefer Architecture, Inc. 257 N Broadway

Wichita, KS 67202

CHANGE ORDER INFORMATION:

Change Order Number: One (1)

Date: 01 April 2025

CONTRACTOR: (Name and address)

Crossland Construction Company 3017 N Cypress Drive, Ste A

Wichita, KS 67226

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Add contingency

\$564,800.00

TOTAL:

ADD \$564,800.00

The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days. The new date of Substantial Completion will be unchanged.

5.648,000.00 0.00 \$ 5,648,000.00 \$ 564,800.00 6,212,800.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Schaefer Architecture, Inc.	Crossland Construction Company	City of Bel Aire
ARCHITECT (Firm ange)	CONTRACTOR (Firm name)	OWNER (Firm name)
LIM	_/////	
SIGNATURE	SIGNATURE	SIGNATURE
Matt Hamm, AIA, NCARB		
Senior Vice President	Taylor Shurtleff PM	
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
17 March 2025	3.27.2025	
DATE	DATE	DATE
PRINTED NAME AND TITLE 17 March 2025	PRINTED NAME AND TITLE 3.27.2025	