



Change Order #5

City of Bel Aire
7651 E Central Park
Bel Aire Kansas 67226

Attn: Caleb Jurey
Date: 11/7/2025

Project: Parkwood and 40th Street

We Request the Following alteration to the above project: City of Belaire has requested a change order to modify the ditches on Parkwood Ln due to them being too steep.


Dondlinger Items 1-4 & 6

Kansas Paving Items 1 & 5

1) Mobilization:	1 LS	\$5,000.00	\$6,000.00
2) 12" Pipe:	177 LF x \$61.00 =	\$10,797.00	
3) 24" Pipe:	127 LF x \$138.00 =	\$17,526.00	
4) Inlet Ass'y:	5 EA x \$825.00 =	\$4,125.00	
5) Fill:	230 CY	\$100.00 =	\$23,000.00
6) Sand:	7 CY x 30.00 =	\$210.00	
7) Mis. Pipe work at 5110 E 39th & 4075 Parkwood		\$10,000.00	
Sub-Total:		\$37,658.00	\$39,000.00
Kansas Paving 15%		\$5,648.70	\$ 350.00 Admin. Fee
Total :		\$43,306.70	+ \$39,350.00 = \$82,656.70 Total Change Order

Kansas Paving

Additional Working Days 10


Terry Hacker

P.O. Box 4204
Wichita, KS 67204
(316) 832-0828
Fax (316) 832-0900