

CHANGE ORDER

Order No. 4
Date: 06/14/2024
Agreement Date: 02/06/2024

NAME OF PROJECT: 53rd St. between Oliver to Woodlawn

OWNER: City of Bel Aire

CONTRACTOR: Conspec Inc. DBA Kansas Paving

The following changes are hereby made to the CONTRACT DOCUMENTS:

ADDING NEW ITEMS (DESIGN #53/ SWPPP INSPECTION #54/ WPM INSPECTION #55)
TO THE CONTRACT.

Justification:

This items was left off from the contract when it was bid by the contractor.

Change to CONTRACT PRICE:

Original CONTRACT PRICE \$ 1,541,211.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 1,559,964.75

The CONTRACT PRICE due to this CHANGE ORDER WILL BE (increased)(decreased) by: \$ 16,387.50

The new CONTRACT PRICE including this CHANGE ORDER will be \$ 1,576,352.25

Change to CONTRACT TIME:

The CONTRACT TIME will be (increased) (decreased) by: 0 working days.

Approvals Required:

To be effective, this Order must be approved by the Federal agency if it changes the scope or objective of the project, or if it will increase the budgeted amounts of Federal funds needed to complete the project, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Requested by: _____

Recommended by: Samuel E Wingert - TranSystems

Ordered by: _____

Accepted by: _____

Federal Agency Approval (where applicable): _____



Change Order #4

City of Bel Aire
7651 E Central Park
Bel Aire Kansas 67226

Attn: Ken Lee

Date: 6/14/2024

Project: 53rd Street North Oliver to Woodlawn improvements.

We Request the Following alteration to the above project: City of Bel Aire requested change order to do SWPPP Design, Inspections and Water Pollution Manager no bid item for this at time of bids.

• SWPPP Design	1 EA	\$2,650.00	\$2,650.00
• SWPPP Inspection	15 EA	\$375.00	\$5,625.00
• SWPPP Water Pollution Manager	15 EA	\$375.00	\$5,625.00
• Administration Fee	1 LS	\$350.00	\$ 350.00
Sub-Total			\$14,250.00
OH/P 15%			\$ 2,137.50

Total Change Order \$16,387.50

Additional Working Days

Kansas Paving

Terry Hacker

P.O. Box 4204
Wichita, KS 67204
(316) 832-0828
Fax (316) 832-0900

Samuel E. Wingert

From: Anne Stephens <AStephens@belaireks.gov>
Sent: Wednesday, June 12, 2024 2:05 PM
To: Chris Wolken (chris@kansaspaving.com)
Cc: Samuel E. Wingert; Clint Hamblin; Ken Lee (KWLee@GarverUSA.com)
Subject: SWPPP Inspections

Chris –

I had an incorrect understanding of the role of the construction engineer on traditional KDOT projects with respect to SWPPP inspections. I now understand that it is the Contractor's duty to perform the inspections with the construction engineer present at the inspections.

Please begin scheduling these inspections and let myself and Transystems know the cost so we can get it run through as a change order.

Thanks!



Anne Stephens, PE

City Engineer
7651 E. Central Park Ave.
Bel Aire, KS 67226
P: (316) 744-2451 ext: 133



[facebook.com]



[twitter.com]



[instagram.com]



[youtube.com]



[betterontheedge.org]