

Change Order

Report v1

Contract: 525092625, PEDESTRIAN AND BICYCLE PATHS**Prime Contractor:** 06836, PRADO CONST LLC**CO Number:** 0001**Revision No.:****CO Type:** General**CO Status:** Approved**Change Order Date:** 4/14/2026**CO Approval Date:** 4/20/2026**Entered By:** Sharlene L Roseberry**Last Updated By:** Tony Menke**Last Updated Date:** 4/20/2026**Fed. Proj. No.:** CRP-N080(601)**Awarded Contract Amount:** \$588,362.04**Net CO Amount:** \$3,932.25**District:** 5 DISTRICT 5**Administrative Office:** District 5 Area 5 Wichita Hillside Const**Area Engineer:** Duane Flug**Route:****County:** C087 SEDGWICK**Location:** Midpoint**Project(s):** N 0806-01, PEDESTRIAN AND BICYCLE PATHS**Description:** Filter Sock & Manhole Adj AR**Explanation:** This change order does not affect the contract time.

New Items

Category	Line Num	Item	Item Source	Quantity	Unit	Unit Price	Dollar Amt
02	40	012780 - ADJUSTMENT OF MANHOLES	ChangeOrder	1.000	EACH	782.25	\$782.25
Explanation: This is a TENTATIVE quantity,							
This line is being added to the contract as it is called out on Sh. #10 to perform the adjustment due to an elevation change, however no bid item is on the contract for this work. This request was approved by Assistant Bureau Chief, AJ Wilson, on 4/10/2026. See the attached documentation.							
03	39	070828 - FILTER SOCK (12")	ChangeOrder	500.000	LNFT	6.30	\$3,150.00
Explanation: This is a TENTATIVE quantity,							
This item is being added to the contract because there is construction work near the ditch line with the possibility of disrupting it. The SWPPP/WPCM has requested 500 LNFT be added in the event it is needed. This request was approved by Assistant Bureau Chief, AJ Wilson, on 4/10/2026. See the attached documentation.							

Total: \$3,932.25

Project/Category Summary

Project	Project Description	Category	Category Description	Dollar Amount
N 0806-01	PEDESTRIAN AND BICYCLE PATHS	02	ROAD ITEMS	\$782.25
N 0806-01	PEDESTRIAN AND BICYCLE PATHS	03	TEMP PRJ WTR POL CTL-SOIL EROSION	\$3,150.00
Net Change Order Amount:				\$3,932.25

Change Order

Report v1

Approvals

Date/Time Approved	Approval Decision	Name	Title	Approval Decision Group
4/14/2026	Approve	Sharlene L Roseberry		Area
4/15/2026	Approve	Barry Santee	District 5 Project Manager	District
4/15/2026	Approve	Mike Lester	Construction Admin Technician	Change Order
4/17/2026	Approve	Reina O Prado		Contractor
4/20/2026	Approve	Andrew J Wilson	Construction Admin Supervisor	Bureau
4/20/2026	Approve	Tony Menke		Division

RATIFIED by the Governing Body of the City of Bel Aire, Kansas on this 7th day of July, 2026.

SIGNED by the Mayor on this _____ day of July, 2026.

CITY OF BEL AIRE, KANSAS

Jim Benage, Mayor

ATTEST:

Melissa Krehbiel, City Clerk

APPROVED AS TO FORM:

Maria A. Schrock, City Attorney