



Change Order #6

City of Bel Aire

7651 E Central Park

Bel Aire Kansas 67226

Attn: Caleb Jurey

Date: 11/4/2025

Project: Parkwood and 40th Street

We Request the Following alteration to the above project: City of Belaire has requested a change order to add crossroad pipe at N Battin Ave and N Harding Ave.

• Mobilization	1 LS	\$3,958.00	\$3,985.00
• New SWS Pipe 24" RCP	40 LF	\$155.00/FT	\$6,200.00
• New End Section 24"	2 EA	\$1,300.00/EA	\$2,600.00
• Administration		\$350.00	\$350.00
	Sub-Total		\$13,135.00

Total Change Order \$13,135.00

Additional Working: 5 additional

Kansas Paving

A handwritten signature in blue ink, appearing to read "Terry Hacker", is written over a horizontal line.

Terry Hacker