

August 10, 2023



Ty Lasher, City Manager  
City of Bel Aire  
7651 E. Central Park  
Bel Aire, KS 67226

Reference: Project Name: Bel Aire Water/Wastewater Supply and Treatment Master Plan  
Supplemental Agreement No: 2  
Original Contract Date: September 7, 2022  
PEC Project No. 35-230255-000-2564

Dear Mr. Lasher:

This Supplemental Agreement between the Client and Professional Engineering Consultants, P.A. (PEC), modifies the above referenced Agreement, and any other previous Supplemental Agreements as may be noted herein.

A. Modification of Scope:

1. See attached Exhibit A.

B. Time of Performance:

1. PEC proposes to complete the draft report by September 29, 2023, and the final report by October 13, 2023, exclusive of any delays beyond the control of PEC. Some information from potential industrial users is required to complete the scope of work. The schedule may be impacted if required information from these users is not received in a timely manner.

C. Payment Provisions:

- |  |                     |
|--|---------------------|
| 1. Original Contract Amount:   | \$ 134,000.00       |
| 2. Net change by previous Supplemental Agreement:                    | \$ 48,500.00        |
| 3. The contract amount will increase by this Supplemental Agreement: | <u>\$ 39,000.00</u> |
| 4. The new contract amount including this Supplemental Agreement:    | \$ 221,500.00       |

D. Payment Schedule:

1. PEC will invoice the CLIENT upon completion of project milestones. The two project milestones are submission of a draft report and submission of final report. Invoices will be based on services rendered and reimbursable expenses incurred per PEC's standard hourly rates.

E. Authorization to Proceed:

1. Return receipt of this executed Supplemental Agreement will be considered our authorization to proceed.

Sincerely,

PROFESSIONAL ENGINEERING CONSULTANTS, P.A.

Ryan W. Glessner, P.E.  
VP | Civil Municipal and Water/Wastewater Engineering

NDF:ev

Mr. Ty Lasher  
Bel Aire W/WW Master Plan  
Supplemental Agreement No. 2  
August 10, 2023  
Page 2

ACCEPTED:

(CITY OF BEL AIRE)

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_