

TOWN OF BOWLING GREEN - COMPREHENSIVE PLAN REVIEW - PROJECT TIMELINE

Phase	#	Task Description	20				
			February	March	April	May	June
Comp Plan Update	A1	Project Management	C	C	C	C	C
	A2	Project Kickoff/PC SWOT Analysis	C				
	A3	Document Review at PC Meetings		C	C	C	C
	A4	Work Session 1 w/ TC (PC regular mtg)					
	A5	Demographics & Existing Conditions		C	C	C	C
	A6	Draft Plan Text Amendments			C	C	C
	A8	Mapping					
	A7	Work Session 2 w/ TC (PC regular mtg)					
	A9	Review & Clean Up					
	A10	Pre-Adoption Work Session (PC regular mtg)					
	A11	Incorporate Final Revisions					
	A12	Planning Commission Public Hearing 11.12					
	A13	Town Council Public Hearing 12.3					
	A14	Post-Adoption Materials					

[illegible]

