locuo	Description	Start Date	POC	Expected Completion Date	Completed Action	Next steps
Cornerstone Charter Academy Stormwater Discharge issue	In November, Orange County made City aware of turbidity issue with storm water discharge from CCA Property to OC Storm pipe. OC may fine City is not corrected.	1/11/2016	CM/CE	Open	Water sampling revealed that there are high levels of nitrogen causing algae blooms. OCEPD reviewing fertilizer put on the field. Harris Engineering to use GPR to find any unrecorded pipes. City will divert water from drainage ditch to Wallace Field.	Need to purchase materials and build system. On hold until the City and EDP meet to discuss further.
Gene Polk Park (Delia Beach)	Drainage issue at Gene Polk Park caused erosion problems and makes the park unattractive. At least 3 plans have been developed for the drainage and Council allocated \$180,000 to correct the problem.	4/3/2017	CM/CE	9/30/2019		Another change to contract documents, so approval is delayed to determine FEMA Funds approval.
Street Paving	Council approved project for paving several streets in the City. Middlesex Paving is the contractor	8/12/2017	PW/CM	9/30/2017 Completed for 2017	CM to consider change in the Scope of the Project to look at curb replacement.	CM seeking quotes for curbing and paving around City Hall area.
Storm Drainage	Several individual projects are being looked at to complete. St. Partens, McCawley Ct., Swann Beach, 3101 Trentwood.	4/3/2017	PW/ENG	8/31/2018	Construction plans being developed for St. Partins, Wind Drift, Nela Ave for next budget year. LCS Project to begin June 18.	LCS Project: Curb inlets installed at lake lot.
Traffic Studies	Council allocated funds for traffic study at Trentwood/Daetwyler Rd. Council directed citywide traffic study to improve traffic flow.	4/3/2017	CM/Eng.	12/31/2018	of chicane. Focus is on Transportation Master Plan (TMP).	Community Meeting on TMP held on June 21, 2018. 20 residents attended. Community Survey was put on line. Next step to define smaller stakeholder group
Fountain at Nela/Overlook	Council approved funding to convert the planter at Nela/Overlook to a fountain.	4/3/2017	СМ	8/31/2018	G'Werks to do fountain. Centerpiece is here. Should see demo of roundabout soon after Perkins Ramp is complete.	Meeting with Contractor next week to discuss traffic plan and construction schedule.
Standardize Park Signage	Council held a workshop on June 14 to discuss park issues. Standardize signage was one of the issues. Council reviewed proposed signs and directed to move forward.	6/14/2017	СМ	9/30/2018	New signs will be made and replace the current signs for parks. Meeting with sign maker on August 1st. New signs in for design	Next year budget item

Wallace/Matchett Area	City purchased large area at Wallace/Matchett for	6/14/2017	Dist.2	9/30/2018	Fence installed. Zoning changed to OS.	Next step is for Council to determine
vvanace/ Matchett Area	open space. Issues with Wallace Street Plat in this	0/14/2017	Comm and	9/30/2018	Agreement for CCA use of the field being	what else (if anything) should be done
	area with people trespassing on private property.		CM		reviewed by school. Trees planted as part of	to Wallace Field (example: community
	District 2 Comm. And CM met with residents to		l Civi		Arbor Day Celebration.	gardens). Possible workshop or
	discuss solutions. Council met on June 14 and		1		Albor bay eclebration.	community survey for direction.
	issues was discussed. Council directed that a fence		1			community survey for direction.
	would be erected around property. Dist. 2 Comm.		1			
	and CM to meet with residents to discuss options					
	for Wallace Street plat. Area is still zoned R-2.					
Perkins Boat Ramps	Council discussed issues at June 14 meeting for	4/3/2017	CM	7/3/2018	Closure level agreed upon. New sign is	Consider Perkins Ramp improvements
	Perkins ramp . Rules need to be put in place				installed. Process completed on other issues	completed with the exception of the
	according to Ordinance 18-20. Perkins also needs			Completed	(drainage, fill in the void at end of the ramp,	void from power loading.
	to be upgrade with new fencing, ramp				wheel stops on ramp, parking lot). New fence	
	construction and road and dock construction. New				at Perkins Ramp. Dock is completed. Gauge	
	drainage also needs to be installed. Council				and ramp markers are in place. Void at end of	
	allocated \$38,.000 to drainage.				ramp still there due to power loading and	
					wheel blocks are in place. Driveway	
					improvements done.	
City acquisition of Property	Council discussed possibility of acquiring parcels	3/20/2018	CM	8/31/2018	Staff is identifying possible parcels for	Getting quotes to do a Phase 1
	within the City and directed City staff look at				purchase or other means of acquiring	Environmental Site Assessment.
	options on how to acquire property.				property. Working on purchase of Cross Lake.	
					Waiting on appraisal.	
Charter School (CCA)	There has been infrastructure issues at	4/3/2017	СМ	Ongoing	Capital Facility Plan complete. HVAC	Now that CFP is developed, then a joint
	Cornerstone for some time. The City owns the				equipment tobe here in July. CCA considering	agreement needs to be developed
	property and leases it to CCA. The City is				purchase of property. Roofs are being	outlining which entity is responsible for
	responsible for replacing major systems at CCA				patched, not replaced at this time. Letter was	maintenance costs. Oral Report on
	according to the lease.				sent to CCA Board asking for joint meeting and	June 27 CCA Board Meeting to be given
					other Board issues.	a Council Meeting.
Short Term Rental	Council discussed short term rentals and directed	3/20/2018	СМ	8/31/2018	Staff is preparing information on short term	TBD based on Workshop discussions
	staff prepare paper for April 17 Meeting				rentals. Council held workshop on June 29 to	
					discuss issues.	

Strategic Plan	The City currently has no Strategic Plan. Strategic planning is the process to develop a vision of what the City would like in 10, 15, or 20 years, based on forecasted needs and conditions. It defines goals and objectives to achieve those goals. It is not the same as the Comp Plan.	4/3/2017	Council/C M	Ongoing	Council to decide if it wants a Strategic Plan and then to set up a process for developing the plan. If Council moves forward, an outside consultant should be hired to contact the meetings, gather the information, conduct the surveys and develop the draft plan.	Need guidance from council on when they want to do planning.
Bird Sanctuary Designation	The City has an ordinance designating Belle Isle as a Bird Sanctuary; however it is not recognized by the state (FWC). In speaking with the FWC Regional Director, the city has not applied for the designation IAW Florida Statues. The Council would like to have BI recognized as a bird sanctuary hoping that it will protect many of the birds that call Lake Conway home.	4/3/2017	СМ	12/31/2017 Completed 7/3/2018	Application completed per Florida Statutes and sent to FWC for consideration at FWC January Meeting. New ordinance adopted IAW FWC guidelines and FAL 68a-19.002	Agenda item for new ordinance, but this issue is considered closed.
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do.	In progress
Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan. In March, the consultant told the Council that the plan is up to date and no changes are necessary. CM believes that changes are needed. They could be made anytime.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	Comp Plan review started by CM
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	12/31/2017	Council to determine the priority to annex especially with the establishment of the Pine Castle Urban Center on S. Orange Ave. Workshop held on 1/11/18. Workshop held on 1/11/18.	Report is being scheduled for August Meeting

Sustainability	Council discussed sustainability and energy initiatives.	4/3/2017	СМ	12/31/2107	Look at LED lighting and Solar power for city facilities. Look at Community Garden (possibly at Wallace/Matchett)	Duke installed LED lights. Looking into feasibility of getting solar for BIPD
Tree Issues	There have been several issues regarding trees, tree care, and concerns on landscaping requirements to save trees. The City recently created a Tree Advisory Board that will review the standards of tree care	11/21/2017	CM Tree Board		removal and protection. Arbor Day held.	Tree ordinance back to Tree Board for further changes. Tree City application approved at State Level. City received 11 free fruit trees for planting at Wallace field
Parking	Council directed review and possible changes to parking ordinance. Focus on parking on grass and in front yards	6/19/2018	CM Code Enf	9/30/2018		Duke installed LED lights. Looking into feasibility of getting solar for BIPD