

**Belle Isle Issues Log**  
**3/18/20**

<u>Issue</u>	<u>Description</u>	<u>Start Date</u>	<u>POC</u>	<u>Expected Completion Date</u>	<u>Completed Action</u>	<u>Next steps</u>
Gene Polk Park (Delia Beach)	Drainage issue at Gene Polk Park caused erosion problems and makes the park unattractive. At least 3 plans have been developed for the drainage and Council allocated \$180,000 to correct the problem.	4/3/2017	CM/CE	3/30/2020	FEMA is reviewing the project damages with the City to determine what the final payment may be and if this project will be funded under a FEMA mitigation program. FEMA mitigation reviewing project.	<b>Project under way. Project on time (substantial completion 3/20). Completion scheduled for 3/30</b>
Street Paving	Council approved project for paving several streets in the City. Middlesex Paving is the contractor	8/12/2017	PW/CM	9/30/2020 Completed for 2019	Paving to start mid-April. Area: City parking lot; Overlook, Lake Dr. (Nela - Swann), Nela to Bridge; Nela (Matchett - Gondola) Gondola (Nela - Perkins) Conway Cir, Jetport. Paving to start April 14; new door hangers out for residents in the area; E-Alert and FB Posts made.	Getting estimate on next project as stated in budget CIP. For some streets, they will be done after completion of park construction. <b>On hold pending budget review.</b>
Storm Drainage	Several individual projects are being looked at to complete. St. Partens, Nela , Wind Drift, and Seminole/Daetwyler.	4/3/2017	PW/ENG	8/31/2020	Wind Drift Contract signed. Pre-construction meeting scheduled for next week. Look for project completion near end of September (weather permitting). Design for Nela Avenue 80% complete.	Wind Drift is complete. Problem developed at Derine Way and Chiswick. <b>Derine Way and Chiswick complete. St. Partin Project is being finalized. Budget Committee to review Stormwater CIP.</b>
Traffic Studies	Council allocated funds for traffic study at Trentwood/Daetwyler Rd. Council directed city-wide traffic study to improve traffic flow.	4/3/2017	CM/Eng.	1/31/2020	Trentwood issues completed except for repair of chicane. Met with WaWa Rep regarding redesign of entrance. Plan Adopted. Hoffner Crosswalks and Hoffner construction at Conway tentatively to be funded in FY2019.	<b>Trentwood chicane (closed).</b> Contractor hired for Hoffner median and permits issued. Work should start next week. <b>MetroPlan engineer completed data collection. Next step is presentation to Council (5/5/20).</b>
Wallace Field	City purchased large area at Wallace/Matchett for open space. Issues with Wallace Street Plat in this area with people trespassing on private property. District 2 Comm. And CM met with residents to discuss solutions. Council met on June 14 and issues was discussed. Council directed that a fence would be erected around property. Dist. 2 Comm. and CM to meet with residents to discuss options for Wallace Street plat. Area is still zoned R-2.	6/14/2017	Dist.2 Comm and CM	9/30/2020	Fence installed. Zoning changed to OS. Agreement for CCA use of the field being reviewed by school. Trees planted as part of Arbor Day Celebration. Workshop held on development. CCA and City to review CCA draft plan. All changes sent to CCA Board for review. Possibility to be on their June 26 agenda. CA rejected change in Use Agreement regarding by-laws and rejected by-law changes suggested by the City.	<b>Use Agreement approved by CCA and City. CCA developing site plan. City looking at reclamation project for Wallace.</b>

**Belle Isle Issues Log**  
**3/18/20**

City acquisition of Property	Council discussed possibility of acquiring parcels within the City and directed City staff look at	3/20/2018	CM	8/31/2020	Cross lake purchase is on hold until County reschedules PH. Mayor/CM to meet with Commissioner Uribe and Adjacent property owner on Cross Lake on March 4. CM/Comm. Gold met with Oak Island HOA for property off Kissam Court.	<b>1. Cross Lake Property approved. Mayor to sign contract with state. 2. BOA contract review.</b>
Charter School (CCA)	There has been infrastructure issues at Cornerstone for some time. The City owns the property and leases it to CCA. The City is responsible for replacing major systems at CCA according to the lease.	4/3/2017	CM	Ongoing	Capital Facility Plan complete. CCA considering purchase of property. Roofs are being patched, not replaced at this time. Letter was sent to CCA Board asking for joint meeting and other Board issues.	<b>CCA/City discussed financing options. City held workshops to discuss options for financing. Memo on Council conditions sent to the CCA Board with request for joint meeting.</b>
Strategic Plan	The City currently has no Strategic Plan. Strategic planning is the process to develop a vision of what the City would like in 10, 15, or 20 years, based on forecasted needs and conditions. It defines goals and objectives to achieve those goals. It is not the same as the Comp Plan.	4/3/2017	Council/CM	Ongoing	Council to decide if it wants a Strategic Plan and then to set up a process for developing the plan. If Council moves forward, an outside consultant should be hired to contact the meetings, gather the information, conduct the surveys and develop the draft plan.	<b>Final staff review done. Draft to Council by 2/24/20. Discussion (workshop) scheduled for 4/7/20. Adoption scheduled for 4/21/20 Council Meeting.</b>
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do. P&Z Board looking at possible changes to fence/wall requirements. Discussion of sidewalk maintenance	<b>On-going as needed.</b>

Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	City Manager and Planner to review 2009 Comp Plan for errors discovered in Zoning Map. <b>No Update</b>
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	2/28/2020	Council determined the priority to annex.	<b>Planner working with CM on required reports.</b>

Belle Isle Issues Log  
3/18/20

Sustainability	Council discussed sustainability and energy initiatives.	4/3/2017	CM	12/31/2020	Look at LED lighting and Solar power for city facilities. Look at Community Garden (possibly at Wallace/Matchett)	Staff wold like to ervist this issue in the future.
----------------	--	----------	----	------------	---	---