

**Belle Isle Issues Log
7/2/19**

<u>Issue</u>	<u>Description</u>	<u>Start Date</u>	<u>POC</u>	<u>Expected Completion Date</u>	<u>Completed Action</u>	<u>Next steps</u>
Gene Polk Park (Delia Beach)	Drainage issue at Gene Polk Park caused erosion problems and makes the park unattractive. At least 3 plans have been developed for the drainage and Council allocated \$180,000 to correct the problem.	4/3/2017	CM/CE	9/30/2019	FEMA is reviewing the project damages with the City to determine what the final payment may be and if this project will be funded under a FEMA mitigation program. FEMA mitigation reviewing project.	All Funding is in place for Park Construction. Project to be budgeted for next fiscal year.
Street Paving	Council approved project for paving several streets in the City. Middlesex Paving is the contractor	8/12/2017	PW/CM	9/30/2017 Completed for 2017	Paving to start mid-April. Area: City parking lot; Overlook, Lake Dr. (Nela - Swann), Nela to Bridage; Nela (Matchett - Gondola) Gondola (Nela - Perkins) Conway Cir, Jetport. Paving to start April 14; new door hangers out for residents in the area; E-Alert and FB Posts made.	Paving complete. New bid on speed tables for Nela and Seminole (Need County to transfer Seminole). Paving Company will be installing speed tables on Nela. County is putting together documents to transfer Seminole to City.
Storm Drainage	Several individual projects are being looked at to complete. St. Partens, Nela , Wind Drift, and Seminole/Daetwyler.	4/3/2017	PW/ENG	8/31/2018	Wind Drift Contract signed. Pre-construction meeting scheduled for next week. Look for project completion near end of September (weather permitting). Design for Nela Avenue 80% complete.	Neighborhood Meeting completed. Work scheduled to start 7/8/19. After consulting with Engineer, City may start to "recondition" swales in some areas. Engineer reviewing preliminary plans for St. Partin issue.
Traffic Studies	Council allocated funds for traffic study at Trentwood/Daetwyler Rd. Council directed city-wide traffic study to improve traffic flow.	4/3/2017	CM/Eng.	12/31/2018	Trentwood issues completed except for repair of chicane. Met with WaWa Rep regarding redesign of entrance. Council held workshop on transportation plan on April 9; revisions to be made by consultant.	Consultant sent final changes to plan. Plan sent to Council for review.
Fountain at Nela/Overlook	Council approved funding to convert the planter at Nela/Overlook to a fountain.	4/3/2017	CM	8/31/2018	G'Werks to do fountain. Centerpiece is here. Should see demo of roundabout soon after Perkins Ramp is complete.	Fountain is complete, but electrical meter is being moved. Discuss dedication with Special Events Committee

**Belle Isle Issues Log
7/2/19**

Wallace Field	City purchased large area at Wallace/Matchett for open space. Issues with Wallace Street Plat in this area with people trespassing on private property. District 2 Comm. And CM met with residents to discuss solutions. Council met on June 14 and issues was discussed. Council directed that a fence would be erected around property. Dist. 2 Comm. and CM to meet with residents to discuss options for Wallace Street plat. Area is still zoned R-2.	6/14/2017	Dist.2 Comm and CM	9/30/2018	Fence installed. Zoning changed to OS. Agreement for CCA use of the field being reviewed by school. Trees planted as part of Arbor Day Celebration. Workshop held on development. CCA and City to review CCA draft plan. All changes sent to CCA Board for review. Possibility to be on their June 26 agenda.	CCA rejected change in Use Agreement regarding by-laws and rejected by-law changes suggested by the City. CCA accepted minor plan changes, but wants the City to pay for the parking lot.
City acquisition of Property	Council discussed possibility of acquiring parcels within the City and directed City staff look at	3/20/2018	CM	8/31/2018	Cross lake purchase is on hold until County reschedules PH. Mayor/CM to meet with Commissioner Uribe and Adjacent property owner on Cross Lake on March 4. CM/Comm. Gold met with Oak Island HOA for property off Kissam Court.	CM requested Cross Lake Issue be on BCC agenda. No word back from County. BOA building being appraised. Agent to work with Finance Director on financing options.
Charter School (CCA)	There has been infrastructure issues at Cornerstone for some time. The City owns the property and leases it to CCA. The City is responsible for replacing major systems at CCA according to the lease.	4/3/2017	CM	Ongoing	Capital Facility Plan complete. CCA considering purchase of property. Roofs are being patched, not replaced at this time. Letter was sent to CCA Board asking for joint meeting and other Board issues.	CCA Board requests joint meeting on one of the following dates (July 8, 15, 22, 24). CCA Consultant briefed CCA Board on new option for funding which involves refinancing of bonds. Consultant to meet with City to discuss.
Strategic Plan	The City currently has no Strategic Plan. Strategic planning is the process to develop a vision of what the City would like in 10, 15, or 20 years, based on forecasted needs and conditions. It defines goals and objectives to achieve those goals. It is not the same as the Comp Plan	4/3/2017	Council/C M	Ongoing	Council to decide if it wants a Strategic Plan and then to set up a process for developing the plan. If Council moves forward, an outside consultant should be hired to contact the meetings, gather the information, conduct the surveys and develop the draft plan.	Tentative date Aug 16-17. Staff making arrangements for off-site workshop, possibly Clarion Hotel.
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do.	P&Z Board looking at possible changes to fence/wall requirements. Discussion about pavers for driveways/sidewalks.

Belle Isle Issues Log
7/2/19

Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	Comp Plan update due in 2023. Staff will continue to review. Remove from Issues Log until 2022
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	12/31/2017	Council determined the priority to annex.	CM to set up a series of community meetings to discuss annexations with residents.
Sustainability	Council discussed sustainability and energy initiatives.	4/3/2017	CM	12/31/2107	Look at LED lighting and Solar power for city facilities. Look at Community Garden (possibly at Wallace/Matchett)	No update, but will now be an item for next fiscal year budget
Forensic Audit	Council directed a forensic audit be conducted	17-Oct	CM/FD	9/30/2018	Auditor has list of questions for staff to answer. Conducted interviews. Delay in getting information from old system.	Staffdrafted policies recommended by Auditor. Agenda Items for upcoming meetings.
Parking	Council directed review and possible changes to parking ordinance. Focus on parking on grass and in front yards	6/19/2018	CM Code Enf Police	9/30/2018	Staff to review parking ordinances and BIMC.	Agenda Item