

Belle Isle Issues Log

8/16/22

Issue	Synopsis	Start Date	Next steps
Traffic Issues/Projects	Increased traffic in and through Belle Isle prompted the Council adopt Traffic Master Plan and work on traffic calming issue.	4/3/2017	City requested in-road lighting at Hoffner/Monet Crosswalk. County to evaluate as a pilot project. City asked County for in-road lighting at Pleasure Island/Hoffner and Randolph/Hoffner. County will review the pilot project at Monet before committing to the others. In-road lighting installed with flashing beacon at Daetwyler/Seminole crosswalk. City working with MMI for improvements to Judge Road (Gateway Landscaping and restriping). Funds budgeted in FY2022-2023 Budget to hire a consultant to assist in developing traffic plan.
Wallace Field	City purchased large area at Wallace/Matchett for open space. City zoned it for open space. City/CCA have an agreement for development including installing artificial turf, public restrooms, storage, and parking. CCA responsible for development.	2/1/2021	CCA to submit SJWMD Application for Environmental Resource Permit. SJWMD permit was approved. Waiting for CCA Engineer and designer to contact the City with next step. Site Plan is on hold at this time to determine the future use of Wallace Field. CM is requesting Council workshop to review potential sites for new City Facilities (Police/EOC/City Hall).
City acquisition of Property	Council discussed possibility of acquiring parcels within the City and directed City staff look at options on how to acquire property.	NA	Consultant provided a first draft of the cost of a new combined police/EOC/City Hall facility. CM is requesting Council workshop to review potential sites for new City Facilities (Police/EOC/City Hall). After workshop, Council directed CM to look at selected properties.
Charter School Expansion	With Lease signed, CCA is moving forward with financing. Expect to close on the financing in June. CCA expected to apply for PD zoning.	3/3/2022	Waiting for CCA Refinancing and Zoning application. Agenda item to amend the lease. Meeting set up (7/14) between City and CCA teams to discuss expansion and move forward with the CCA Master Plan (cancelled) . Waiting to reschedule

Belle Isle Issues Log

8/16/22

Municipal Code Update	The City Council contracted with a planner to update the municipal code. There are sections of the BIMC that need to be updated. This is an on-going process.	4/3/2017	6 month moratorium on Artificial Turf in effect. Code Enforcement and CM met on suggestions to change the general ordinances. Preliminary Report and staff recommendation for 8/23/22 P&Z Meeting.
Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan.	3/1/2017	Next plan review and changes are to be done in 2024. Funds budgeted in FY2022-2023 Budget to hire a consultant to assist in developing Comp Plan update
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Sienna Place is now in the City. Staff met with HOA President. CM will continue to contact Brixmor. Welcome Packet approved by Council at 7/13/22 meeting. Will start to distribute and post.
Lake Conway Issues	Residents have complained that Lake Conway is unsafe due to speeding and reckless actions by some vessels. Council would like more local control over the lake.	6/1/2019	Met with FWC Officials and Orange County Personnel on Lake issues. City and County will work toward a joint document for lake issues. County adopted Phase I of a new ordinance on May 24. Belle Isle is Phase II of the process. Presentation made to Nav Board on Sandbar exclusions and kayak trail. City requesting approval for presentation by Nav Board member for the 8/16/22 Council Meeting.
Lancaster House	CCA no longer wants Lancaster House and wants the property vacated for CCA Expansion Project. Neighbor wants house moved to her property to avoid demolition.	2/5/2019	CCA voted to request demolition of the Lancaster House. Council denied request for house demolition and directed CM, Comm. Partin, and CA to negotiate new lease terms with CCA. CCA stated they cannot change the terms of the lease while going through financing.

Belle Isle Issues Log

8/16/22

ARPA Funding	American Recovery Plan Act (ARPA) funds to be received from State for funding eligible projects. FLC estimates City will receive \$3.6 million in funding over 2 years	7/20/2021	Staff reviewing additional information as it becomes available. Initial reporting period extended for three months. Continuing to move forward with projects. Final Rule from Treasury recently released. Staff will prepare new list based on the Final Rule and present to Budget Committee in February. First report sent in. Waiting on second tranche of funding (\$1.8 million).