<u> </u>	December 1	Chart Data	DOC	<u>Expected</u>	Consulated Astion	Nort store
NPDES Reporting	Description Prepare NPDES TMDL Plan and MS4 Reporting to State	<u>Start Date</u> 10/1/2016	POC CM	31-Dec-17 Completed 11/9/17	City Manager and Engineer made corrections to the plan. State Accepted MS4 Plan. Now yearly plan update	NPDES Audit by Florida DEP scheduled for March 28, 2018
Cornerstone Charter Academy Stormwater Discharge issue	In November, Orange County made City aware of turbidity issue with storm water discharge from CCA Property to OC Storm pipe. OC may fine City is not corrected.	1/11/2016	CM/CE	4/30/2018	Water sampling revealed that there are high levels of nitrogen causing algae blooms. OCEPD reviewing fertilizer put on the field. Harris Engineering to use GPR to find any unrecorded pipes.	SJWMD approved city request to divert water from OC culvert to Wallace Field. City will divert water from drainage ditch to Wallace Field
Gene Polk Park (Delia Beach)	Drainage issue at Gene Polk Park caused erosion problems and makes the park unattractive. At least 3 plans have been developed for the drainage and Council allocated \$180,000 to correct the problem.	4/3/2017	CM/CE	9/30/2018	CM met with neighbors to go over plan. Neighbors will review plan as a group and then present their comments to City.	Construction plans are complete. Contract documents are being prepared for bid.
Street Paving	Council approved project for paving several streets in the City. Middlesex Paving is the contractor	8/12/2017	PW/CM	9/30/2017 Completed	Paving of Windsor Place, Lake Conway East, Venetian, Peninsula, and McCawley completed.	Projects complete for 2016-17 Budget. Start to look at paving other streets for FY2017-18 Budget.
Storm Drainage	Several individual projects are being looked at to complete. St. Partens, McCawley Ct., Swann Beach, 3101 Trentwood.	4/3/2017	PW/ENG	5/31/2018	City Manager determined areas that need to have a priority of work for stormwater fixes. Working with the Engineer to address these areas	Construction plans being developed for St. Partins, Wind Drift, Nela Ave, and area near St. Moritz , and Dorian Ave. FEMA Funding requested
Nela/Hoffner Bridges	Work on Nela/Hoffner Bridges include new lights and painting. Work under Nela Bridge	5/1/2017	PW/CM	7/31/2018	City Manger working with Orange County on Hoffner painting. Reviewing FDOT inspection report on Nela Bridge. Request to OC to	Nela Bridge recentlty inspected by FDOT Engineers. City will plan required work for next budget year.
Traffic Studies	Council allocated funds for traffic study at Trentwood/Daetwyler Rd. Council directed citywide traffic study to improve traffic flow.	4/3/2017	CM/Eng.	12/31/2018	Trentwood Study completed. CM, Police Chief, Traffic Engineer and Comm. Lance met with HOA Board on November 15 with results. Engineer to do additional speed study on Flowertree. CM and Traffic Engineer working on a scope of work for city-wide study.	Mattamy Homes will not fund traffic changes. Temporary Speed Humps are installed on Flowertree and Trentwood. RFP for Traffic Management Plan is out. Due March 21

Fountain at Nela/Overlook	Council approved funding to convert the planter at Nela/Overlook to a fountain.	4/3/2017	СМ	8/31/2018	Contacting fountain installers for quotes. Art work to be contest for residents. Initial Quotes received were for \$75K and \$51K without art work. CM to receive new quote based on new Scope of Work	G'Werks to do fountain. Centerpiece ordered (12-14 weeks). Should see demo of roundabout soon.
Standardize Park Signage	Council held a workshop on June 14 to discuss park issues. Standardize signage was one of the issues. Council reviewed proposed signs and directed to move forward.	6/14/2017	СМ	9/30/2018	New signs will be made and replace the current signs for parks. Meeting with sign maker on August 1st. New signs in for design	Should have budget for signs for Regal Park, Gene Polk Park, Cross Lake Beach, Swann Beach. Lesser Park, Holloway Park, Trimble Park by next meeting. Possible next year budget item.
Standardize Boat Ramp Signs	Council held a workshop on June 14 to discuss boat ramp issues. Standardize signage was one of the issues. Council reviewed proposed signs and directed to move forward.	6/14/2017	СМ	6/30/2018	New signs will be made and replace the current signs for ramps. Perkins and Venetian ramps will have same rules. Lake level closure decided. New signs in for design. Sign Maker making new Perkins Ramp Sign. Venetian being designed. Fence at Venetian installed.	Venetian sign is in for proofing at sign maker. Perkins sign done and waiting installation.
Wallace/Matchett Area	City purchased large area at Wallace/Matchett for open space. Issues with Wallace Street Plat in this area with people trespassing on private property. District 2 Comm. And CM met with residents to discuss solutions. Council met on June 14 and issues was discussed. Council directed that a fence would be erected around property. Dist. 2 Comm. and CM to meet with residents to discuss options for Wallace Street plat. Area is still zoned R-2.	6/14/2017	Dist.2 Comm and CM	9/30/2018	Fence quotes received. Zoning change in progress. Agreement for CCA use of the field being sent to school (waiting school response)	Dist. 2 Comm. to reschedule meeting with area residents. New Open Space designation to be given. CCA reviewing agreement for the school to use the field.
Perkins Boat Ramps	Council discussed issues at June 14 meeting for Perkins ramp. Rules need to be put in place according to Ordinance 18-20. Perkins also needs to be upgrade with new fencing, ramp construction and road and dock construction. New drainage also needs to be installed. Council allocated \$38,.000 to drainage.	4/3/2017	СМ	12/31/2017	Closure level agreed upon. New sign is at sign maker. Fencing is delayed due to lack of materials (wood). Starting the process to complete other issues (drainage, fill in the void at end of the ramp, wheel stops on ramp, trailer parking). New fence at Perkins Ramp.	New sign to be installed and parking reconfigured. Dock is close to completion. Working to surveyor to place gauge. Cost to place stone on driveway - \$26,000. Void at end of ramp to be filled and wheel blocks to be put in place.

Charter School (CCA)	There has been infrastructure issues at Cornerstone for some time. The City owns the property and leases it to CCA. The City is responsible for replacing major systems at CCA according to the lease.	4/3/2017	СМ	Ongoing	Facility Plan will be developed for funding infrastructure. Meeting was held with City and	should be on April 3 Agenda.
Strategic Plan	The City currently has no Strategic Plan. Strategic planning is the process to develop a vision of what the City would like in 10, 15, or 20 years, based on forecasted needs and conditions. It defines goals and objectives to achieve those goals. It is not the same as the Comp Plan.	4/3/2017	Council/C M	Ongoing	Council to decide if it wants a Strategic Plan and then to set up a process for developing the plan. If Council moves forward, an outside consultant should be hired to contact the meetings, gather the information, conduct the surveys and develop the draft plan.	Need guidance from council on when they want to do planning.
Bird Sanctuary Designation	The City has an ordinance designating Belle Isle as a Bird Sanctuary; however it is not recognized by the state (FWC). In speaking with the FWC Regional Director, the city has not applied for the designation IAW Florida Statues. The Council would like to have BI recognized as a bird sanctuary hoping that it will protect many of the birds that call Lake Conway home.	4/3/2017	СМ	12/31/2017	Application completed per Florida Statutes and sent to FWC for consideration at FWC January Meeting. New ordinance adopted IAW FWC guidelines and FAL 68a-19.002	Appeal in progress. Update from Attoreny at Meeting
Social Media Policy	City Council expressed concerns that there were postings to social media sites that were not representative of the City government views. The Council requested a social media policy be developed.	4/3/2017	СМ	Completed 7/18/2017	Policy drafted. Council review on 7/18/17. Council adopted policy on 7/18/17 Applications received for Social iviedia Specialist. CM to review applications and schedule interviews.	Received resumes. Will interview 2 candidates on March 27.
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do.	It was determined that no code revisions have been completed. In progress

Charter Review	The City Council started the process of reviewing the charter for changes. The Council held two workshops and needs to finish the changes in time to be placed on the next ballot.	12/1/2016	Council/C M	3/31/2018	Set another workshop to review changes made and to finish the Charter review. Revisions completed by CA.	In progress
Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan. In March, the consultant told the Council that the plan is up to date and no changes are necessary. CM believes that changes are needed. They could be made anytime.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	Any changes should go to P&Z Board for recommendation to Council. No changes were made. Comp Plan review started by CM
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	12/31/2017	Council to determine the priority to annex especially with the establishment of the Pine Castle Urban Center on S. Orange Ave. CA provided information to Council on annexation. Workshop should be scheduled to discuss	Workshop held on 1/11/18. Council discussion at February meeting. Staff reviewing documents.
Sustainability	Council discussed sustainability and energy initiatives.	4/3/2017	СМ	12/31/2107	,	Due to hurricane installation is delayed until March 1.
Tree Issues	There have been several issues regarding trees, tree care, and concerns on landscaping requirements to save trees. The City recently created a Tree Advisory Board that will review the standards of tree care and the processes involved in tree care, removal, and protection.	11/21/2017	CM Tree Board	3/31/2018	Tree Advisory Board to review current tree ordinances and processes for tree care, removal and protection.	Tree ordinance back to Tree Board for further changes.