

Price Construction, Inc.
P.O. Box 590062
Orlando, Florida 32859
Phone 407-857-7416

Certified General Contractor
CGC# 047177
Cell 407-509-6555
Ppriceinc92@gmail.com

To: City of Belle Isle
1600 Nela Ave.
Belle Isle, Florida 32809

Project: Swann Beach
Additional Dock Work

Price Construction Inc. is pleased to provide this cost proposal for the additional work at Swann Beach to add approximately 60 lineal feet of deck. The deck will extend approximately 30' from the main deck that is to be built per the original contract. Additional deck is to come off the southeast corner and run along and past the existing manhole. The deck will then turn and go out into the water for approximately 30' and cover the existing drainage pipes. The deck will terminate at the existing concrete headwall. New deck is not to cover the end of the headwall so it can be maintained by COBI staff. The new deck is to be 10' wide. Post will be 6"x6" treated. All framing will be pressure treated. All decking is to be composite to match the main deck area. Rails will also be composite and run horizontal to match the main deck build. Top rail will be made of composite material as well. Supply engineered drawings for approval.

Total Amount of Proposal \$32,135.0

Thank you for the opportunity to provide pricing for this additional work. If you have any questions or need anything further, please feel free to contact me.

Phil Price
Price Construction Inc.
407 509-6555

