

**Belle Isle Issues Log
3/2/21**

<u>Issue</u>	<u>Description</u>	<u>Start Date</u>	<u>POC</u>	<u>Expected Completion Date</u>	<u>Completed Action</u>	<u>Next steps</u>
Street Paving	The City staff will conduct a street assessment to determine the pavement conditions and determine if the prior assessment is still valid. When complete, the staff will set-up a Capital Improvement Program for street paving. Program	7/1/2020	PW/CM	TBD	The City has been successful in paving several streets over the past few years; most recently the area around City Hall.	2021 Goal: City to conduct Pavement Assessment and develop CIP for paving (next Fiscal Year). Continue to work toward goal
Storm Drainage	The City Engineer recently completed an assessment of the storm system. Some trouble spots have been corrected (Wind Drift, Derine, Chiswick) CM and Finance Director developed Storm Water CIP	4/3/2017	ENG/CM	TBD	Stormwater CIP was developed and reviewed by Budget Committee, who recommend approval. City staff to start reconditioning swales in trouble areas. Work at Jade Circle Swales done. 1631 Wind Willow (completed). Pipe lining on St. Moritz and Jade completed.	Plans still being developed for Sol avenue, St. Partin Outfall and Stafford& Pam drainage and Barby Lane drainage. Working with Nav Bd staff for some funding for projects. (SEE ATTACHMENT)
Traffic Studies	Increased traffic in and through Belle Isle prompted the Council to allocate funds for city-wide traffic study to improve traffic flow. Study was done and resulting Traffic Master Plan was adopted by Council. Due to the City's membership in Metroplan Orlando, they are conducting additional studies focusing on Hoffner Ave.	4/3/2017	CM/Eng.	Sept. 2020	City's TMP completed and adopted. Metroplan study is nearing completion. Hoffner median constructed but still needs additional work. WaWa to reconfigure entrance (Working on permit with OC). Citizen feedback sent back to MetroPlan. Metroplan Consultant to work toward finalizing report.	Install RRFB at Monet/Hoffner crosswalk (expected completion date is March 27, 2021). Open House at BoA building (2/25/21) to show possible Projects for traffic calming on major roads. Update on Open House
Wallace Field	City purchased large area at Wallace/Matchett for open space. Issues with Wallace Street Plat in this area with people trespassing on private property. District 2 Comm. And CM met with residents to discuss solutions. Council met on June 14 and issues was discussed. Council directed that a fence would be erected around property. Dist. 2 Comm. and CM to meet with residents to discuss options for Wallace Street plat. Area is still zoned R-2.	6/14/2017	Dist.2 Comm and CM	9/30/2020	Use Agreement adopted. CCA planning park site plan. CCA/City staff met to go over site plan requirements. CCA working with City Planner for site plan submission. CCA completed site plan. Council approved site plan concepts.	P&Z decision granting special exception was approved by City Council. The site plan review will be scheduled for Planning and Zoning Meeting on March 23, 2021.

Belle Isle Issues Log
3/2/21

City acquisition of Property	Council discussed possibility of acquiring parcels within the City and directed City staff look at options on how to acquire property.	3/20/2018	CM	8/31/2020	Cross lake purchase is on hold until County reschedules PH. Mayor/CM to meet with Commissioner Uribe and Adjacent property owner on Cross Lake on March 4. CM/Comm. Cross Lake Property deed recorded and improvements made (closed). BoA agreement finalized.	Financing complete. PSA executed by Mayor and BoA. BoA is now owned by the City. Discuss possible open house.
Charter School (CCA)	There has been infrastructure issues at Cornerstone for some time. The City owns the property and leases it to CCA. The City is responsible for replacing major systems at CCA according to the lease.	4/3/2017	CM	Ongoing	Capital Facility Plan complete. CCA considering purchase of property. Roofs are being patched, not replaced at this time. Letter was sent to CCA Board asking for joint meeting and other Board issues. CM sent memorandum to CCA outlining conditions for refinancing . CCA discussed and rejected all the conditions sent by Council.	New Lease draft sent to Budget Committee for review. Budget Committee reviewed draft lease. Consultant is researching rent (should be completed next month).
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do. P&Z Board looking at possible changes to fence/wall requirements. Discussion of sidewalk maintenance. Ordinance adoption for Home Occupation and Golf Carts.	On-going as needed. New temporary sign provisions to be discussed at the P&Z Board Meeting on 2/23. ATF Permit ordinance for 2nd reading (agenda items)
Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	City Manager and Planner to review 2009 Comp Plan for errors discovered in Zoning Map. No Update
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	12/28/2020	Council determined the priority to annex. Planner completed 1st report. City Staff reviewing.	CM and Mayor met with Management Company for Publix Shopping Center. CM to met with private owner for annexation of 5 acres. Sienna on hold until HOA elections (No Update)
Lake Conway Issues	Residents have complained that Lake Conway is unsafe due to speeding of PWCs and issues with wake boats. Council would like more local control over the lake.	6/1/2019	CM, CA, Chief	10/1/2020	City Attorney looking at how other communities have control of lakes. Staff drafting an ordinance for No Wake Zones. City waiting for County to meet with stakeholders.	Draft ordinance is put on hold for now. City/OCSO looking at other avenues to allow enforcement. Lobbyist Proposals to be reviewed by BC. Canoe Trail & Swim Ordinances on hold

**Belle Isle Issues Log
3/2/21**

IT Issues	City Council wants Staff to research changes in IT from Gmail back to Outlook	8/6/2019	City Clerk Chief	10/1/2020	City staying with Gmail. City has new pages on website for financial transparency and new work order tracking program.	City doing ADA conversion. City Clerk working with ADA compliance company. New website developed & ADA compliant. RFP out for Chambers A/V. Comm. Gold also looking at A/V issue
Grady (Lancaster) House	PCHS requested the Council not demolish Grady House and give up to a year to have it moved.	2/5/2019	CM	12/5/2020	Discussion at PCHS. CM contacted State Historic Office on house and homestead and getting it registered on National Registry. Council directed PCHS top provide dates for moving the house and for renovations. PCHS responded to council stating they will not be moving or taking the house. Council set deadline of July 1, 2020 to have the house removed. Neighbor is working to get approvals to move the House to 5817 Randolph so it can be donated to her. Council extended deadline until September 1. Duke contacted for moving wires; quotes received for moving house; met with possible new owner; National Registry Application moving forward. Need cooperation of County to annex property across Waltham.	Comm. Uribe will work with property owner to get OC variances. Private property owner was contacted by OC District 3 Office. City will assist where possible. Private property owner applying to County for variances to relocate the house. (No update)