

**Belle Isle Issues Log
10/6/20**

<u>Issue</u>	<u>Description</u>	<u>Start Date</u>	<u>POC</u>	<u>Expected Completion Date</u>	<u>Completed Action</u>	<u>Next steps</u>
Street Paving	The City staff will conduct a street assessment to determine the pavement conditions and determine if the prior assessment is still valid. When complete, the staff will set-up a Capital Improvement Program for street paving. Program	7/1/2020	PW/CM	TBD	The City has been successful in paving several streets over the past few years; most recently the area around City Hall.	City to conduct Pavement Assessment and develop CIP for paving (next Fiscal Year). \$200,000 Allocated for District 3 in FY20-21 Budget. Measuring streets for estimate of cost for those streets listed in FY20-21 Budget.
Storm Drainage	The City Engineer recently completed an assessment of the storm system. Some trouble spots have been corrected (Wind Drift, Derine, Chiswick) CM and Finance Director developed Storm Water CIP	4/3/2017	ENG/CM	TBD	Stormwater CIP was developed and reviewed by Budget Committee, who recommend approval. City staff to start reconditioning swales in trouble areas. Council workshop to be scheduled for review drainage issues. Work at Jade Circle Swales done.	1631 Wind Willow to be fixed. Utility locates being done for 1631 WW. Estimates requested for pipe lining on St. Moritz and Jade. Plans 50% complete for Stafford & Pam and 6504 St. Partin outfall; survey being ordered for Sol Ave.
Traffic Studies	Increased traffic in and through Belle Isle prompted the Council to allocate funds for city-wide traffic study to improve traffic flow. Study was done and resulting Traffic Master Plan was adopted by Council. Due to the City's membership in Metroplan Orlando, they are conducting additional studies focusing on Hoffner Ave.	4/3/2017	CM/Eng.	Sept. 2020	City's TMP completed and adopted. Metroplan study is nearing completion. Hoffner median constructed but still needs additional work. WaWa to reconfigure entrance (Working on permit with OC). Citizen feedback sent back to MetroPlan. Metroplan Consultant to work toward finalizing report.	OC/City working together to install RRFB at Monet/Hoffner crosswalk. New plans and final project document to be reviewed by City staff for changes based on citizen input.
Wallace Field	City purchased large area at Wallace/Matchett for open space. Issues with Wallace Street Plat in this area with people trespassing on private property. District 2 Comm. And CM met with residents to discuss solutions. Council met on June 14 and issues was discussed. Council directed that a fence would be erected around property. Dist. 2 Comm. and CM to meet with residents to discuss options for Wallace Street plat. Area is still zoned R-2.	6/14/2017	Dist.2 Comm and CM	9/30/2020	Fence installed. Zoning changed to OS. Agreement for CCA use of the field being reviewed by school. Trees planted as part of Arbor Day Celebration. Workshop held on development. CCA and City to review CCA draft plan. All changes sent to CCA Board for review. Possibility to be on their June 26 agenda. CA rejected change in Use Agreement regarding by-laws and rejected by-law changes suggested by the City. Use Agreement adopted. CCA planning park site plan. CCA/City staff met to go over site plan requirements. CCA working with City Planner for site plan submission. CCA completed site plan. Council approved site plan concepts.	City to talk to County on a joint drainage plan in the area. Moving the site plan forward to Planning and Zoning September Meeting . Site Plan tabled by P&Z until October meeting. Core samples being taken at site.

Belle Isle Issues Log
10/6/20

City acquisition of Property	Council discussed possibility of acquiring parcels within the City and directed City staff look at options on how to acquire property.	3/20/2018	CM	8/31/2020	Cross lake purchase is on hold until County reschedules PH. Mayor/CM to meet with Commissioner Uribe and Adjacent property owner on Cross Lake on March 4. CM/Comm. Cross Lake Property deed recorded and improvements made (closed). BoA agreement finalized.	Financing complete. PSA executed by Mayor and BoA. In due diligence period.
Charter School (CCA)	There has been infrastructure issues at Cornerstone for some time. The City owns the property and leases it to CCA. The City is responsible for replacing major systems at CCA according to the lease.	4/3/2017	CM	Ongoing	Capital Facility Plan complete. CCA considering purchase of property. Roofs are being patched, not replaced at this time. Letter was sent to CCA Board asking for joint meeting and other Board issues. CM sent memorandum to CCA outlining conditions for refinancing . CCA discussed and rejected all the conditions sent by Council	CM and CCA Chair met to discuss working on conditions. Meeting held with City team to discuss refinancing 2012 bond and additional CCA borrowing. Agenda Item
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do. P&Z Board looking at possible changes to fence/wall requirements. Discussion of sidewalk maintenance. Ordinance adoption for Home Occupation and Golf Carts.	On-going as needed. Drafting additional impact fee language for development to the Land Development Code.
Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	City Manager and Planner to review 2009 Comp Plan for errors discovered in Zoning Map. No Update
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	12/28/2020	Council determined the priority to annex. Planner completed 1st report. City Staff reviewing.	CM to contact property owners to set up meeting. Some properties tied to Lancaster House move. County will not allow annexation of Pine Castle Property