Belle Isle Issues Log 3/5/19

			Т —	Expected		
Issue	Description	Start Date	POC	Completion Date	Completed Action	Next steps
Gene Polk Park (Delia Beach)	Drainage issue at Gene Polk Park caused erosion problems and makes the park unattractive. At least 3 plans have been developed for the drainage and Council allocated \$180,000 to correct the problem.	4/3/2017	CM/CE	9/30/2019	CM met with neighbors to go over plan. Neighbors will review plan as a group and then present their comments to City.	FEMA is reviewing the project damages with the City to determine what the final payment may be and if this project will be funded under a FEMA mitigation program. FEMA mitigation reviewing project
Street Paving	Council approved project for paving several streets in the City. Middlesex Paving is the contractor	8/12/2017	PW/CM	9/30/2017 Completed for 2017	CM to consider change in the Scope of the Project to look at curb replacement.	Paving contractor preparing new estimate for reduced area.
Storm Drainage	Several individual projects are being looked at to complete. St. Partens, Nela, Wind Drift, and Seminole/Daetwyler.	4/3/2017	PW/ENG	8/31/2018	99 T	Wind Drift Project plans finalized. Should be out for bid in 30 days
Traffic Studies	Council allocated funds for traffic study at Trentwood/Daetwyler Rd. Council directed city-wide traffic study to improve traffic flow.	4/3/2017	CM/Eng.	12/31/2018	Trentwood issues completed except for repair of chicane. Community Meeting on TMP held on June 21, 2018. 20 residents attended. Community Survey was put on line. Consultant created proposed of goals and objectives. CM, DC met with OCPW to discuss city taking jurisdiction of several roads adjacent to city limits.	the Conway/Hoffner intersection;
Fountain at Nela/Overlook	Council approved funding to convert the planter at Nela/Overlook to a fountain.	4/3/2017	СМ	8/31/2018	G'Werks to do fountain. Centerpiece is here. Should see demo of roundabout soon after Perkins Ramp is complete.	Waiting a power to be run to fountain.
Wallace/Matchett Area	City purchased large area at Wallace/Matchett for open space. Issues with Wallace Street Plat in this area with people trespassing on private property. District 2 Comm. And CM met with residents to discuss solutions. Council met	6/14/2017	Dist.2 Comm and CM	9/30/2018	Fence installed. Zoning changed to OS. Agreement for CCA use of the field being reviewed by school. Trees planted as part of Arbor Day Celebration. Workshop held on development. CCA and City to review CCA draft plan.	Waiting on plan from CCA.

Belle Isle Issues Log 3/5/19

City acquisition of Property	Council directed that a fence would be erected around property. Dist. 2 Comm. and CM to meet with residents to discuss Council discussed possibility of acquiring parcels within the City and directed City	3/20/2018	СМ	8/31/2018	Staff is identifying possible parcels for purchase or other means of acquiring property. Cross lake purchase is on hold until County reschedules PH	Mayor/CM to meet with Commissioner Uribe and Adjacent property owner on Cross Lake on March 4. CM/Comm. Gold met with Oak Island HOA for property off Kissam Court. Looking at FDEP property at east end of Cross Lake. City still waiting for information on BOA
Charter School (CCA)	There has been infrastructure issues at Cornerstone for some time. The City owns the property and leases it to CCA. The City is responsible for replacing major systems at CCA according to the lease.	4/3/2017	СМ	Ongoing	Capital Facility Plan complete. HVAC equipment to be here in July. CCA considering purchase of property. Roofs are being patched, not replaced at this time. Letter was sent to CCA Board asking for joint meeting and other Board	CCA Board and City Council to hold joint meeting (TBD). CCA Consultant to meet with CM on a land lease idea week of March 11-15.
Strategic Plan	The City currently has no Strategic Plan. Strategic planning is the process to develop a vision of what the City would like in 10, 15, or 20 years, based on forecasted needs and conditions. It	4/3/2017	Council/C M	Ongoing	Council to decide if it wants a Strategic Plan and then to set up a process for developing the plan. If Council moves forward, an outside consultant should be hired to contact the meetings, gather the information, conduct the surveys and develop the draft plan.	Strategic Planning Session tentatively scheduled for May after City election.
Municipal Code Update	The City Council contracted with a planner to update the municipal code. This process was not completed and needs to be completed. There have been significant code changes in the past few years that need to be in the code.	4/3/2017	CM/CC	Ongoing	Meet with consultant to determine what was done and what is left to do.	On-going

Comp Plan Updates	The comp plan is reviewed every 7 years to see if it needs to be updated. The City Council contracted with a planner to update the comprehensive plan.	3/1/2017	Council Planner CM	Ongoing	Meet with consultant to determine what was done and what is left to do.	On-going
Annexation	Council discussed the desire to annex contiguous property in order to build the tax base and possibly provide more commercial development in Belle Isle.	4/3/2017	Council CM	12/31/2017		CM to set up a series of community meetings to discuss annexations with residents.
Sustainability	Council discussed sustainability and energy initiatives.	4/3/2017	СМ	12/31/2107	Look at LED lighting and Solar power for city facilities. Look at Community Garden	Quotes received for solar on BIPD. Information requested from CCA.

Belle Isle Issues Log 3/5/19

					(possibly at Wallace/Matchett)	
Forensic Audit	Council directed a forensic audit be conduc	17-Oct	CM/FD	' '	Auditor has list of questions for staff to answer. Conducted interviews. Delay in getting information from old system.	Staff reviewing recommendations.
Parking	Council directed review and possible changes to parking ordinance. Focus on parking on grass and in front yards	6/19/2018	CM Code Enf Police	9/30/2018	Staff to review parking ordinances and BIMC.	Changes discussed at 2/5/19 meeting. Ordinance being drafted.