


Bostwick House Update

Town of Bladensburg
Council Update

January 12, 2026



Bostwick House | Recent Actions 2025



Bostwick Activity Flowchart

Stabilization

- Windows
- Masonry
- Exterior Finishing
- Roofing and other Items
- Wash House Renovation – Almost complete (Jan 2026)

Site Activation

- Archeology
- Facilities
 - Composting Toilet
 - Storage
- Programming of Community Events
- Activities


Adaptive Reuse

- Electrical and HVAC Updates Rehabilitation for events and community
- Historical Research and Education of inhabitants that reflect the current community.

Current Grants

Grant or Bond Bill (and Town Funds)	Recipient	Year	Amount	Purpose	Notes
MNCPPC, PG Grant Program	Town of Bladensburg	2024	\$49,050	Funds may be used for exterior masonry and fenestration repainting, window repairs, new storm windows, masonry repointing, new gutters and downspouts, drainage infrastructure, and archeological work.	In Progress - Significant work on the structure has been completed. We are closing out this Grant - Jan 2026 update
SB 291 - Bond Bill	Town of Bladensburg	2022	\$500,000	Acquisition, planning, design, construction, repair, renovation, reconstruction, site improvements, capital equipping	In Progress: Town with Aman Trust - Currently being spent with Stabilization projects and Encore Work

Images of Bostwick Activation | January 2026 - Updated Image



Town's Next Steps

- Continue Stabilization of Bostwick House (under Capital Grant) – The Bond Bill package is finally under legal review. (In Progress)
- Received the Final ULI TAP Report in Fall 2024 and began the activation process. Planning events for 2026 to increase community engagement. (Community Events)
- Continued to review and share TAP Recommendations, which will inform the work of the architect hired under the Town and Aman Trust's RFP for the Event Center.
- Developing Implementation Items based on TAP Recommendations (Ongoing)
- Sought and will continue seeking additional funding for site improvements, waiting on responses. (Ongoing)

