

Bostwick House Update

Town of Bladensburg
Council Update

November 18, 2024



Bostwick House | November 2024


- Window Covers: Please see the photos of the window covers that were installed to protect



Bostwick House | November 2024

- Encore Sustainable Architects | Met with consultant on October 28, 2025. To review some additional building schematic's which have been attached for Council review.
- ULI TAP Update: Staff has been in contact with the Urban Land Institute, and we are waiting on the final draft. Our Consultant, Elizabeth Lampyl, has reviewed a draft and submitted comments on our behalf.
- WMG Window Repairs: The vendor came last Wednesday and Thursday to install the repaired windows on the ground level. Completing this


Bostwick House | November – 2024 Draft Plans – Encore | Basement



Bostwick House | November 2024 – Draft Plans – Encore – 1st floor

BOSTWICK HOUSE COMMUNITY EVENTS CENTER SCHEMATIC DESIGN
Encore Sustainable Architects


October 24, 2024



Bostwick House | November 2024 – Draft Plans – Encore – 2nd Floor

BOSTWICK HOUSE COMMUNITY EVENTS CENTER SCHEMATIC DESIGN
Encore Sustainable Architects

October 24, 2024



1 BOSTWICK HOUSE & KITCHEN
SECOND FLOOR - PREPARED SCHEMATIC DESIGN
ENCORE SUSTAINABLE ARCHITECTS

Bostwick Activity Flowchart - Update | November 2024

Stabilization

- Windows - Almost Complete
- Masonry - Nov - March 2025
- Exterior Finishing - Spring 2025
- Roofing and other Items

Site Activation

- Archeology
- Facilities
 - Composting Toilet - Underway
 - Storage - Site Proposals
 - Programming of Community Events - Spring 2025
- Activities

Adaptive Reuse

- Electrical and HVAC Updates
Rehabilitation for events and community
- Historical Research and Education of inhabitants that reflect the current community.

Town's Next Steps

- Complete Current Stabilization Work
- Receive the Final ULI TAP Report in early Summer 2024 (likely December 2024)
- Review and share TAP Recommendations will inform work of the architect hired under the Town and Aman Trust's RFP for the Event Center
- Develop Implementation Items based on TAP Recommendations
- Seek additional funding for site improvements
- Submit invoices for grant reimbursements

