

**Authorization to Amend Contract #2025-53 for New River Linear Trail with Nix Construction to Accommodate Unforeseen Field Conditions (Fiscal Impact: \$320,000.00)**

Proposed Motion

“I move to **Approve (*Deny or Approve as Amended*)** authorizing the Town Manager to amend Contract #2025-53 for the New River Linear Trail construction with Nix Construction by \$320,000.00 to accommodate unforeseen field conditions.”