

Authorization to Amend Contract #2025-49 for Historic District Sewer Phases 4, 5 and 6 Construction with Jordan Construction of Hilton Head Inc. by \$205,805 to Accommodate Unforeseen Field Conditions (Fiscal Impact: \$205,805.00)

Proposed Motion

"I move to **Approve (*Deny or Approve as Amended*)** authorizing the Town Manager to amend Contract #2025-49 for Historic District Sewer Phases 4, 5, and 6 construction with Jordan Construction of Hilton Head Inc. by \$205,805.00 to accommodate unforeseen field conditions."