

| Wetland & Resilience Ordinances Project Scope | | |
|---|---|---------------------|
| Tasks | | Cost Per Task |
| Pre-Task | Kickoff | |
| 1 | Kickoff Meeting (In Person) | |
| Cost to Complete: | | \$8,560.00 |
| Task 1 | Review Local Policies | |
| 1.1 | Town of Bluffton Unified Development Ordinance (UDO) | |
| 1.2 | Heyward Cove Drainage Study Final Report | |
| 1.3 | SC Sea Grant Resiliency Analysis Scope of Work & Outcomes | |
| 1.4 | Town of Bluffton Stormwater Design Manual | |
| MTG | Task 1 Meetings (2 Virtual) | |
| Cost to Complete: | | \$13,535.00 |
| Task 2 | Wetlands Considerations, Components, and Proposed Inclusions | |
| 2.1 | Review SC Environmental Law Project (SCELP) Model Wetland Ordinance | |
| 2.2 | Wetland Identification | |
| 2.3 | Define and Inventory Town Wetland Areas | |
| 2.4 | Map Town Wetland Areas to be Protected | |
| 2.5 | Assist in Developing Draft and Final Wetland Ordinance for Adoption by the Town | |
| MTG | Task 2 Meetings | |
| Cost to Complete: | | \$72,715.00 |
| Task 3 | Resilience Ordinance, Components and Considerations | |
| 3.1 | Resilience Ordinance | |
| 3.2 | Comprehensive Drainage Heyward Cove Study Findings and Proposed Inclusions | |
| 3.3 | Primary Conveyance Systems | |
| 3.4 | Mapping of "Resilience Zone" | |
| MTG | Task 3 Meetings (2 Virtual) | |
| Cost to Complete: | | \$45,335.00 |
| Task 4 | Deliverables | |
| MTG | Task 5 Meetings with Town (5) and Final Reports | |
| Cost to Complete: | | \$5,660.00 |
| Task 5 | Project Management | |
| MTG | Monthly Update Meetings (18, 1HR, Virtual) | |
| MTG | Monthly Progress Reports (12) | |
| Cost to Complete: | | \$27,285.00 |
| . | Costs Other Than Payroll | \$914.55 |
| Total Project Costs | | \$174,004.55 |