



## BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

**Subject:** Discussion and any action regarding approval of Construction Contract Change Order #4 on the Street Improvement Phase III.

**Department:** Administration

**Staff Contact:** Cynthia Northrop

**Title:** City Manager

---

### **BACKGROUND INFORMATION:**

This change order pertains to Phase III of our Street Improvement Project funded by Certificates of Obligation (2023) and includes:

- Street removal and valley gutter install on Merrill Street
- Additional curb replacement on Williams Street
- Removal of existing curb and sidewalk on West Elm Street
- Installation of curb, gutter, and commercial driveway on West Elm

### **FINANCIAL IMPACT:**

Original contract amount - \$2,433,843.60

Increase from previously approved Change Orders - \$424,676.70

Contract price prior to this Change Order - \$2,858,520.30

Decrease this Change Order - \$54,117.00

Contract price incorporating this Change Order - \$2,912,637.30

### **STAFF RECOMMENDATION:**

Consider approval of Change-order #4 to Street Improvement Phase III as presented and authorize the City Manager to execute the documents.