

Engineering Services
Work Order No. 042 – Amendment No. 1
Under Engineering Services Agreement Executed on October 1, 2012

Phase III Paving Improvements

Scope of Services:

ENGINEER to provide engineering services to assist the City of Breckenridge (OWNER) with plans, specifications, bidding documents and construction management associated with the Phase III Paving Improvements Project. Construction plans and specifications will be in accordance with City requirements. The paving improvements are intended to follow recommendations identified in the 2023 Pavement Evaluation Report along with consideration of water replacement projects recently funded by the Texas Water Development Board.

Amendment No. 1 Scope: Since the issuance of the Notice to Proceed, dated September 8, 2025, there have been multiple additions to the contract scope as well as conflicts in coordination with the ongoing TWDB DWSRF Water Line Replacement project. These items have resulted in the contract time for final completion increasing from one hundred fifty (150) days to four hundred fifty (450) days. The compensation below is in accordance with these changes to the Contract Time.

Compensation

The work is authorized under the terms and conditions of the Engineering Services Agreement between the City of Breckenridge (OWNER) and ENGINEER. The compensation for services shall be as follows:

	W.O. 028	<u>Amend No. 1</u>
Survey:	\$15,000	\$0
Engineering Design:	\$100,000	\$0
Bidding Phase:	\$7,500	\$0
Construction Management:	\$85,000	\$12,500
Construction Inspection (Part-time):	\$65,000	\$7,500
Materials Testing:	\$15,000	\$0
	<u>\$287,500</u>	<u>\$20,000</u>

Schedule

The work is to be completed on an accelerated schedule to provide necessary services to enable project completion by the date of Final Completion.

Deliverables

1. Construction management and inspection
2. Final inspection and recommendation of acceptance

Upon execution, this Work Order authorizes ENGINEER to proceed with the above-referenced services.

ENPROTEC / HIBBS & TODD, INC.

CITY OF BRECKENRIDGE, TEXAS

	10/27/2026		
Signature	Date	Signature	Date
Sage Diller, P.E.			
Printed or Typed Name		Printed or Typed Name	
Vice President			
Title		Title	
October 2026	1 of 1	W.O. No. 042 (Amend No. 1)	