



## BRECKENRIDGE CITY COMMISSION AGENDA SUMMARY FORM

**Subject:** Discussion and any necessary action regarding Street Improvement Phase 2 final project acceptance and release of retainage contingent upon receipt of all required closeout documents.

**Department:** Administration

**Staff Contact:** Cynthia Northrop

**Title:** City Manager

---

### **BACKGROUND INFORMATION:**

The Street Improvement Phase 2 is ready for final acceptance, closeout and release of retainage. This is contingent upon receipt of all required closeout documents and completion of punch list items.

### **Phase 2 Streets:**

West 3<sup>rd</sup> (west of Pecan)  
West 4<sup>th</sup> (Parks to US 183)  
North Harvey  
North Harding  
North Oakwood (Jeannette to 5<sup>th</sup>)  
North Payne (2<sup>nd</sup> to 7<sup>th</sup>)  
Veale  
East Dyer (Butte to Hartford)  
North Flint  
Gaddis  
Stoker  
West Hullum  
South Harvey  
South Pecan  
South Harding (US 180 to Elliott)

### **FINANCIAL IMPACT:**

Pay App #6 - \$513,186.22

Pay App #7 - \$145,402.50

**STAFF RECOMMENDATION:**

Approve final acceptance of Street Improvement Phase 2, closeout documents and release of retainage contingent upon completion of punch list items and authorize City Manager to execute documents.