TO:	Mayor and City Council	
FROM:	David Chanski, City Administrator/Clerk	CITY OF BREEZY POINT
RE:	Continuation of Disc Golf Course Expansion	
DATE:	April 1, 2023	

Background

On February 6, the City Council directed staff to research the cost to return the 18-hole disc golf course expansion project back to its natural state. This memo provides a full financial picture of the history of the disc golf course, estimated costs to maintain the course, and the requested cost estimate to return the expansion to its natural state. Attached to this memo is also a brief history of the disc golf course development as well as a memo from Police Sergeant Josef Garcia on call for service received regarding the disc golf course between 2015 and February 2023.

History of the Property

The disc golf course property was dedicated to the City in 1982 as part of the Whitebirch 16 plat. The land is platted as Outlot A, and the plat states, "That Whitebirch, Inc...does hereby donate and dedicate to the public for public use forever the drives, trails, place, pass, roads, lakes, circle and County State Aid Highway Number 11, and Outlots A, B, C, D, E, F, G, H, I, J, K, L, M, N, O, P, Q, & R as shown on the plat." The Whitebirch 16 plat is attached to this memo for reference. As the land was donated and dedicated to the City for public use, the public cannot be denied access to the land.

Original Course

The original 18-hole disc golf course was constructed in 2015 upon the recommendation of the Parks & Recreation Committee. The course was constructed for roughly \$33,600. This cost does not include labor as the work was done by the Public Works crew, and their wages are not assigned to any specific project or task. Below is the total cost breakdown for the original course.

Original 18-hole Disc Golf	
Course	Approximate Costs
18 Baskets	\$5,000
2 Tax Forfeit Lots	\$18,200
Rubber mats and tee boxes	\$3,400
Course Design	\$3,000
Seed, Straw, Fertilizer	\$1,800
Signs	\$500
Benches	\$1,700
Total	\$33,600

Expansion Course

The 18-hole expansion of the disc golf course was a project in the 2022 budget and was recommended by the Parks & Recreation Committee in response to the success they experienced with the original 18-hole course. The budget for this expansion was just under \$85,000. 95% of the expansion's construction was completed in 2022 and was done by the Public Works crew. Just as with the original course, labor was not included in the budget. With just a final grade of the new parking lot needing to be conducted and new hole number signs installed, \$49,755.57 has been spent on the expansion, and the aforementioned items are estimated to cost a total of \$6,000. This would bring the final estimated cost of the project to \$55,755.57, which is almost \$29,000 under budget. A map of the 18-hole expansion is attached to this memo. Below is the full cost breakdown for the expansion course.

Disc Golf Expansion Budget	Estimated	Actual	Remaining Expenses	Estimated Total Cost
3 Tax forfeit lots	\$45,000	\$13,465.57		\$13,465.57
18 Baskets	\$8,000	\$5,940		\$5,940
Concrete for 36 Tee Pads and				
skid steer attachment rental	\$4,000	\$4,100		\$4,100
Gravel for 1 acre of parking	\$5,000		\$5,000	\$5,000
Surveying	\$2,000	\$1,850		\$1,850
Seed, Straw, Fertilizer	\$3,500	\$3,000		\$3,000
Tree Removal/Clearing	\$8,000	\$17,000		\$17,000
Contingency	\$5,175	\$4,200		\$4,200
New hole number signs	\$1,000		\$1,000	\$1,000
Timbers for tee boxes	\$3,000	\$200		\$200
Totals	\$84,675	\$49,755.57	\$6,000	\$55,755.57

Ongoing Maintenance

The Public Works crew currently averages 180 man-hours of work on the original 18hole course per year. Approximately 120 of those hours are spent mowing, approximately, and approximately 50 hours are spent collecting trash and conducting miscellaneous repairs and upkeep. Finally, roughly 10 hours is spent plowing the existing parking lot. The course is mowed using the City's John Deere lawn tractor, which is also used to mow various other City-owned properties, and the City spends around \$1,200 per year for fertilizer and a temporary bathroom. Time spent mowing and snow plowing do fluctuate each year based on precipitation. A lot of mowing was conducted in 2022 as it was a very wet year, but very little mowing was conducted in 2021 as we experienced a rather significant drought.

Once the expansion 18-hole course goes into operation, staff expects mowing time to increase to 240 hours, and trash collection and upkeep to increase to between 75 and 80 hours. With the new, larger parking lot, snow plowing is expected to increase to roughly 25 hours. The cost for a temporary bathroom will stay the same but more

fertilizer will be required, which will bring the total for these two items to around \$1,500 per year. A full breakdown of current versus anticipated future costs is below.

	Original Course (18 holes)	Original + Expansion (36 Holes)
Mowing	120 hours	240 hours
Fertilizer	20 Bags (\$360)	40 Bags (\$720)
Trash Collection	25 hours	37.5 hours
Misc. Upkeep/Repairs	25 hours	40 hours
Snow Plowing	10 hours	25 hours
Temporary Bathroom	\$750	\$750

Remediation Costs

The City Council requested that staff research the cost to return the expansion 18-hole course to its "natural state." Staff estimates that this could be done for approximately \$3,664, excluding labor, which would be done by the Public Works crew. 4,400 seedlings (made up equally of pine seedlings and oak seedlings) can be purchased from the DNR for less than \$3,500, and staff estimates it would take between 120-200 man-hours to plant the seedlings.

However, in conversation with a DNR forester, the DNR shared that the City should first roundup all the grass that has been planted as it will compete with the seedlings for water and nutrients. Additionally, best case scenario is that 50% of all seedlings survive, and there is a good chance that no seedlings will survive if conditions are not just right (especially as there is no water source located on the property). If planting seedlings fails (in part or entirely), the potential exists for raspberry and hazelnut thickets to develop and persist for several years without significant intervention. Additionally, since the soils in Breezy Point are primarily sand, there are significant washout concerns on many of these steep inclines if the grass is killed and the seedlings to not survive.

Finally, according to the DNR forester, a realistic timeframe for forest regeneration is 50-75 years.

Total Cost	\$3,664
labor	
120-200 hours	
roundup	\$320
10 gallons	
Seedling	\$2,156
2200 Oak	
Seedlings	\$1,188
2200 Pine	

Communication Received

Since January 1, 2023, staff has received (and forwarded to the City Council) 36 emails regarding the disc golf course. 11 (31%) came from residents, 22 (61%) from non-

residents, and staff could not determine the residency status for the remaining 3 (8%). All but 3 emails expressed support for the disc golf course. These 3 emails came for residents, which means, of the residents who sent emails, 73% (8) are in support of the disc golf expansion, and 27% (3) are not in support of the expansion. The Council did also receive two petitions, one at the February City Council meeting and one prior to the March City Council meeting, calling for the disc golf course expansion to be discontinued. Both petitions are attached.