

Parcel R

### Schedule outline:

- Starting 11/19 - CMG coordination with staff on proposal for amendment
- First City Council mtg in January (1/15) CMG Contract Amendment for fund allocation
- 1/14 - Parks & Rec Commission Introduction
  - *Frank and Cliff in attendance*
- 2/11 - Parks & Rec Commission input & recommendation
- Feb/March Council Subcommittee Meeting
  - *65% from CMG due 2/25*
- 4/16 – Council Subcommittee Meeting
  - *95% from CMG due 4/9, with cost estimation*
- 5/7 – Formal Recommendation to full City Council
  - *4/23 - Staff Report Due*
- 6/30 - Intent letter due to HealthPeak (legal needed to advise prior)