NOTICE TO PROCEED – CONTRACT B

Owner:	Town of Bristol	Owner's Project No.:	
Engineer:	Jones Petrie Rafinski Corp.	Engineer's Project No.:	2023-0005
Contractor:	Phoenix Fabricators and Erectors, LLC	Contractor's Project No.:	
Project:	Water System Improvements Project		
Contract:	Contract B		
Effective Date of C	Contract:		
Between Owner an	s not otherwise defined herein shall hav d Contractor for Construction Contract. fies Contractor that the Contract Times (-	
run on July 22, 2024 pursuant to Paragraph 4.01 of the General Conditions.			
	ractor shall start performing its obligation Site prior to such date.	ns under the Contract Doc	uments. No Work
In accordance with	the Agreement:		
The number of days to achieve Substantial Completion is 750 days from the date stated above for the commencement of the Contract Times, resulting in a date for Substantial Completion of August 11 , 2026 ; and the number of days to achieve readiness for final payment is 780 days from the commencement date of the Contract Times, resulting in a date for readiness for final payment of September 19 , 2026 .			
Before starting any	Work at the Site, Contractor must compl	y with the following:	
(with copies to Engi	f the General Conditions provides that yo neer and other identified additional insur red to purchase and maintain in accordan	eds and loss payees) certific	cates of insurance